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Executive Summary:  

Fostering social inclusion in affordable housing projects is an important goal when helping people in 
greatest need.  It reduces barriers that restrict the resources and opportunities for disadvantaged 
groups and allows greater participation in society through better access to resources and 
opportunities, such as employment, services or education. However, housing providers, particularly 
serving those in greatest need, often experience not-in-my-backyard (NIMBY) syndrome when 
developing projects. The not-for-profit (NFP) sector is particularly vulnerable to delays and costs 
associated with resident opposition to proposed affordable housing as they have fewer resources than 
the for profit sector. In 2018, CMHC commissioned Goss Gilroy inc. to conduct research to better 
understand what leads to successful social inclusion in mixed-income housing projects and how 
NIMBYism is overcome.  The project involved a literature review about social inclusion and NIMBYism 
in the context of social and affordable housing development.  It also includes case studies and 
promising practices of mixed housing and other affordable housing projects from Canada and the US.   

 

 According to literature, opponents to social housing/low income projects will often develop 
positions/rhetorical arguments to discourage their development, including effects on the existing 
citizens’ home value, safety, quality of life, and access to greenery. NIMBYism can lead to media 
campaigns, and efforts to develop/maintain “exclusionary zoning” rules.   

While there are limited data on the actual effectiveness of these measures, literature does provide 
best practices to mitigate NIMBYism, including community involvement in planning, engagement 
strategies, communication strategies, and policies and legal measures supporting accessible housing. 
Mixed-income (and other social housing) projects contribute to social inclusion, that can be prohibited 
by NIMBYism. Various concerns and fears that contribute to NIMBYism, such as concerns over 
property values and neighbourhood safety can be alleviated by factors and strategies, including better 
planning, engagement, communications and regulations. 

 

Lessons learned from the case sudies regarding NIMBYism can be grouped into the following four 
areas:  communications and relationship building, partnerships, evidence-based approaches and 
project planning.    

• Communications and relationship building:  Early communication about the project is 
important for buy-in, as is continued provision of information along the way, so as to prevent 
or mitigate any negative feedback. Proactive relationship building should include outreach 
with residents and local businesses. Ensuring that management teams are available, in person, 
to hear residents’ and businesses’ concerns is important. 
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• Partnerships: Collaborations and partnership with service providers in instances where needed 
helps to ensure that the facilities were supported. Partners offer the forms of expertise 
needed to cover all aspects of the projects. 

 
• Evidence-based approaches:  can be used to gain acceptance for proposed programming. 

Project leads of mixed-income housing projects can also gather data from previous projects to 
show the benefits and actual impacts on their surroundings, including the limited or positive 
impacts on surrounding property values.  

 
• Project planning: having a project aligned with a city’s plan to combat housing issues and 

encourage social inclusion can legitimize its implementation.  
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Résumé 

Favoriser l’inclusion sociale dans les ensembles de logements abordables est un objectif important 
lorsqu’il s’agit d’aider les personnes qui en ont le plus besoin. On réduit ainsi les obstacles pouvant 
limiter les ressources et les possibilités des groupes vulnérables tout en leur permettant une plus 
grande participation à la société grâce, entre autres, à un meilleur accès à l’emploi, aux services ou à 
l’éducation. Cependant, les fournisseurs de logements, et surtout ceux qui aident les personnes ayant 
les plus grands besoins, doivent souvent faire face au syndrome du « pas dans ma cour » lorsqu’ils 
aménagent des ensembles immobiliers. Le secteur sans but lucratif est particulièrement vulnérable 
aux retards et aux coûts associés à l’opposition des résidents à l’implantation de logements 
abordables. Il dispose donc de moins de ressources que le secteur à but lucratif. En 2018, la SCHL a 
mandaté Goss Gilroy Inc. pour mener des recherches afin de mieux comprendre ce qui mène à une 
inclusion sociale réussie dans les ensembles de logements à revenus mixtes et comment surmonter le 
syndrome du « pas dans ma cour ». Le projet comprenait une revue de la littérature sur l’inclusion 
sociale et le syndrome du « pas dans ma cour » dans le contexte de l’aménagement de logements 
sociaux et abordables.  Il se fondait également sur des études de cas et les pratiques prometteuses 
d’ensembles de logements mixtes et autres ensembles de logements abordables au Canada et aux 
États-Unis.   

Selon la littérature, les opposants aux ensembles de logements sociaux et de logements pour 
personnes à revenu modeste présenteront souvent des positions ou des arguments rhétoriques pour 
décourager leur aménagement, y compris les effets sur la valeur des habitations existantes, la sécurité 
et la qualité de vie des citoyens et l’accès aux espaces verts. Le syndrome du « pas dans ma cour » 
peut mener à des campagnes médiatiques et à des efforts pour élaborer ou maintenir des règles de 
« zonage d’exclusion ».   

Bien qu’il y ait peu de données sur l’efficacité réelle de ces mesures, la littérature fournit des pratiques 
exemplaires pour atténuer le syndrome du « pas dans ma cour » et favoriser l’implantation 
d’ensembles de logements inclusifs, telles que la participation de la communauté à la planification, aux 
stratégies de mobilisation et de communication ainsi qu’aux politiques et aux mesures juridiques. Les 
ensembles de logements à revenus mixtes (et autres logements sociaux) favorisent l’inclusion sociale, 
mais se heurtent au syndrome du « pas dans ma cour ». Diverses préoccupations et craintes qui 
contribuent au syndrome du « pas dans ma cour », comme celles concernant la valeur des propriétés 
et la sécurité du quartier, peuvent être atténuées par des facteurs et des stratégies, notamment de 
meilleures pratiques en matière de planification, de mobilisation, de communications et de 
règlementation. 
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On peut regrouper en quatre domaines les leçons tirées des cas étudiés concernant le syndrome du 
« pas dans ma cour » : les communications et l’établissement de relations, les partenariats, les 
approches fondées sur des données probantes et la planification de projets.    

• Communications et établissement de relations : Les communications d’information en amont 
du projet et de façon continue sont importantes pour l’adhésion, afin d’éviter ou d’atténuer 
toute réaction négative. L’établissement proactif de relations devrait comprendre des activités 
de liaison avec les résidents et les entreprises locales. Il est important que les membres des 
équipes de gestion soient disponibles, en personne, pour écouter les préoccupations des 
résidents et des entreprises. 
 

• Partenariats : La collaboration et le partenariat avec les fournisseurs de services, au besoin, 
aident à s’assurer que les installations sont prises en charge. En offrant l’expertise nécessaire, 
les partenaires couvrent tous les aspects des projets. 

 
• Approches fondées sur des données probantes : Elles peuvent être utilisées pour faire 

accepter les programmes proposés. Les chefs de projet d’ensembles de logements à revenus 
mixtes peuvent également recueillir des données sur des projets antérieurs afin de montrer 
leurs avantages et leurs répercussions réelles sur leur environnement, y compris les 
répercussions limitées ou positives sur la valeur des propriétés environnantes.  

 
• Planification de projet : Avoir un projet aligné sur la planification municipale pour lutter contre 

les problèmes de logement et encourager l’inclusion sociale peut légitimer sa mise en œuvre.  
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1.0 Introduction 

The Not-in-My-Backyard syndrome, otherwise known as NIMBYism, is a potential challenge for 
implementing some of the aspects of the National Housing Strategy. The objective of this research 
project is to increase our understanding, in a Canadian context, of how social inclusion is achieved 
and how NIMBYism is overcome in mixed-income housing projects. The overarching research 
questions are as follows: 

• What leads to successful social inclusion in mixed-income housing projects and how 
NIMBYism is overcome? 

• What conditions, actions and attitudes, etc. result in failed inclusion and promotes NIMBYism  
 
To answer these questions, the research project also looked at the following sub-questions: 
 
• How do these competing concepts (social inclusion and NIMBYism) exist in mixed-income 

housing projects? 

• How do these independent mechanisms develop and interact with each other and how do 
their relationships vary in more and less socially inclusive, in mixed-income housing projects? 

• How can social inclusion / NIMBYism be resolved or not resolved over time? 

Approach 
The project involved a literature review about social inclusion and NIMBY in the context of social 
housing development.  It also includes case studies of mixed housing and other social housing 
projects. 
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2.0 Literature Review Findings 

2.1 Social Inclusion and Housing 
In 2009, the Standing Senate Committee on Social Affairs, Science and Technology was authorized 
to examine current social issues pertaining to Canada's largest cities, including the issue of social 
inclusion and cohesion. Their report1 and other efforts ultimately led to a number of strategies, 
including the National Housing Strategy. To set the tone for the review of the literature on 
NIMBYism and social inclusion, it is imperative to begin with a definition of social exclusion, as 
well as what social inclusion entails.  

According to literature, concerns surrounding social exclusion were born out of a need to address 
the difficulties faced by disadvantaged populations, going beyond economic disenfranchisement. 
The literature offers multiple conceptual definitions of social inclusion. CMHC’s definition, taken 
from the National Housing Strategy (NHS) glossary, is as follows: 

Social inclusion is the process of improving the terms on which individuals and groups 
take part in society—improving the ability, opportunity, and dignity of those 
disadvantaged on the basis of their identity. It is a situation in which individuals have the 
resources and opportunities to be involved in society to an extent that is satisfactory to 
them. Working towards social inclusion means finding and using measures to reduce 
barriers that restrict the resources and opportunities of disadvantaged groups. 
Specifically, when building new housing that promotes social inclusion, the United Nations 
states “housing is not adequate if it is cut off from employment opportunities, health-care 
services, access to transit, schools, childcare centres and other social facilities, or if located 
in polluted or dangerous areas.”2 

This definition uses the same core concepts as the definitions used by the World Bank whereby 
“social inclusion is the process of improving the terms on which individuals and groups take part 
in society—improving the ability, opportunity, and dignity of those disadvantaged on the basis of 
their identity”3 and the Commission of the European Communities which defines social inclusion 
“as having the opportunities and resources to participate fully in economic, social and cultural life 
and to enjoy a standard of wellbeing that is considered normal in the society in which we live”4. 

1 The Standing Senate Committee on Social Affairs, Science and Technology Report of the Subcommittee on 
Cities. In From The Margins: A Call To Action On Poverty, Housing And Homelessness. Senate of Canada. 
December 2009. 
2Government of Canada (2018); The National Housing Strategy Glossary of Common Terms. Retrieved from 
https://eppdscrmssa01.blob.core.windows.net/cmhcprodcontainer/files/pdf/glossary/nhs-glossary-
en.pdf?sv=2018-03-28&ss=b&srt=sco&sp=r&se=2021-05-07T03:55:04Z&st=2019-05-06T19:55:04Z&spr=
https,http&sig=bFocHM6noLjK8rlhy11dy%2BkQJUBX%2BCDKzkjLHfhUIU0%3D  
3 www.worldbank.org/en/topic/socialdevelopment/brief/social-inclusion 
4 Commission of the European Communities, 2000 

https://eppdscrmssa01.blob.core.windows.net/cmhcprodcontainer/files/pdf/glossary/nhs-glossary-en.pdf?sv=2018-03-28&ss=b&srt=sco&sp=r&se=2021-05-07T03:55:04Z&st=2019-05-06T19:55:04Z&spr=https,http&sig=bFocHM6noLjK8rlhy11dy%2BkQJUBX%2BCDKzkjLHfhUIU0%3D
https://eppdscrmssa01.blob.core.windows.net/cmhcprodcontainer/files/pdf/glossary/nhs-glossary-en.pdf?sv=2018-03-28&ss=b&srt=sco&sp=r&se=2021-05-07T03:55:04Z&st=2019-05-06T19:55:04Z&spr=https,http&sig=bFocHM6noLjK8rlhy11dy%2BkQJUBX%2BCDKzkjLHfhUIU0%3D
https://eppdscrmssa01.blob.core.windows.net/cmhcprodcontainer/files/pdf/glossary/nhs-glossary-en.pdf?sv=2018-03-28&ss=b&srt=sco&sp=r&se=2021-05-07T03:55:04Z&st=2019-05-06T19:55:04Z&spr=https,http&sig=bFocHM6noLjK8rlhy11dy%2BkQJUBX%2BCDKzkjLHfhUIU0%3D
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Some authors support conceptual definitions of social inclusion that focus on the individual’s 
relative position in their community, or perceptions: 

• Social inclusion as the sum of a person’s social roles in various groups and contexts5.

• Inclusion is an aspect of how one perceives her access to institutions and resources in the
decision-making environment6.

 Describing a socially inclusive environment or what it means to be socially included are other 
ways to approach a conceptual definition of social inclusion, for instance:   

• A socially inclusive society is one which cultivates the skills and abilities of its citizens and
communities, and works towards a goal of equal opportunity and freedom from
discrimination7.

• Being socially included means that people have the resources, opportunities and
capabilities they need to learn (participate in education and training), work (participate in
employment, unpaid or voluntary work including family and career responsibilities),
engage (connect with people, use local services and participate in local, cultural, civic and
recreational activities); and have a voice (influence decisions that affect them) 8.

Huxley et al. 9 recognize that there is currently no gold standard measure of social inclusion, nor is 
there agreement upon the exact definition and indicators of social inclusion. Measuring levels of 
social inclusion often entails looking at economic integration (e.g., employment status), access to 
services and various aspects of communal, and civil or social participation (e.g., political, 
associative, volunteering, community involvement). Importantly, attempting to assess social 
inclusion also relates to perceptions and the fulfilment of expectations and needs, which in 
included in the CMHC definition. Gingrich and Lightman10 insist on the need to “[add] subjective 
measures of social supports and civil involvement to objective conditions”.  

5 Cobigo et al (2012). “Shifting our Conceptualization of Social Inclusion”, Stigma Research and Action, Vol 2, 
No 2, 75–84. 
6 Oxoby, R. (2009). Understanding Social Inclusion, Social Cohesion and Social Capital, University of Calgary: 
Laurier Center for Economic Research and Policy Analysis.  
7 Yukon Bureau of Statistics (2010) Dimensions of Social Inclusion and Exclusion in Yukon, 2010, written by 
Rachel Westfall: https://www.homelesshub.ca/resource/dimensions-social-inclusion-and-exclusion-
yukon-2010 
8 Source: Australian Government (2012) Social Inclusion in Australia: How Australia is faring?, 2nd edition, 
Australian Social Inclusion Board, 
http://library.bsl.org.au/jspui/bitstream/1/3170/1/Social%20inclusion%20in%20Australia%20how%20 
Australia%20is%20faring2012.pdf  
9 Huxley, Peter (2015). “Editorial: Introduction to ‘Indicators and Measurement of Social Inclusion’”, Social 
Inclusion, Volume 3, Issue 4, Pages 50-51.  
10 Gingrich & Lightman (2015). “The Empirical Measurement of a Theoretical Concept: Tracing Social 
Exclusion among Racial Minority and Migrant Groups in Canada”, Social Inclusion, Volume 3, Issue 4, Pages 
98-111.

https://www.homelesshub.ca/resource/dimensions-social-inclusion-and-exclusion-yukon-2010
http://library.bsl.org.au/jspui/bitstream/1/3170/1/Social%20inclusion%20in%20Australia%20how%20Australia%20is%20faring2012.pdf
http://library.bsl.org.au/jspui/bitstream/1/3170/1/Social%20inclusion%20in%20Australia%20how%20Australia%20is%20faring2012.pdf
https://www.homelesshub.ca/resource/dimensions-social-inclusion-and-exclusion-yukon-2010
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The literature shows that there are many determinants of social inclusion or factors that are likely 
to influence/predict social inclusion (or exclusion). The distinction can be difficult to make 
between determinants and indicators, however. For instance, one can intuitively assume that 
having adequate, well-located and well-serviced housing contributes to social inclusion. However, 
housing satisfaction can also be impacted by one’s level of social inclusion: “Households with 
regular social contacts with their neighbors are more likely to be satisfied with their housing 
situation than others residing in the same environment who have no social contacts with their 
neighbors”11. Notions like perceived quality of housing and social inclusion can thus be 
intertwined. This said, authors do distinguish between determinants and indicators:  

An important distinction is between ‘risk factors’ for social exclusion and indicators of 
social exclusion (or inclusion) itself. For example, having a Pakistani or Bangladeshi 
background, lone parenthood, and chronic ill health are all risk factors for social 
exclusion but are not sensibly thought of as dimensions of social exclusion itself: they 
are indicators neither of rights nor of participation.12 

 
Determinants are given conditions that can either support or hinder inclusion. Income or financial 
resources are one obvious factor and the lack of resources can be a “major hindrance to social 
inclusion”13. Relatedly, adequate housing and access to infrastructures are also important 
determinants of social inclusion, as they impact a person’s or a household’s opportunities and can 
generate barriers to participation. Social inclusion or exclusion can also hinge on demographic 
characteristics, including: health and ability, gender and sexual identity, ethnicity and race 
immigration status, age, etc. Moreover, multiple factors are likely to intersect as determinants of 
inclusion or exclusion14. For example, to measure social exclusion in Canada, Gingrich and 
Lightman use the individual and household results of the Survey of Labour and Income Dynamics 
(SLID) to develop an Economic Exclusion Index, and then use their results to compare the 
trajectories of four groups over time: racial minority immigrants, white immigrants, racial 
minority Canadian-born and white Canadian-born individuals.    

Efforts to foster social inclusion include addressing various forms of discrimination and 
facilitating individuals’ participation and access to services and institutions. Social policy 
(including housing policy), generating adequate data and data disaggregation, and promoting 
inclusive institutions (e.g., empowerment structures, engagement, transparency, anti-

 
 
11 Till, M. (2005). Assessing The Housing Dimension of Social Inclusion in Six European Countries, 
Innovation, Vol. 18, no 2, p. 166.  
12 Huxley, P., Evans, S., Madge, S., Webber, M., Burchardt, Tania, McDaid, David and Knapp, Martin (2012) 
Development of a social inclusion index to capture subjective and objective life domains (phase II): 
psychometric development study. Health Technology Assessment, 16 (1). pp. 1-248 
13 United Nations (2016), Leave no one behind: the imperative of inclusive development, Executive Summary, 
p.2.  
14 “The measurement of SE/I must take into account intersections between individual-level characteristics 
and macro-level factors to uncover alternative systems of capital that interrupt the self-reinforcing 
dynamics of social exclusion.” (Gingrich and Lightman 2015)   
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discrimination law, etc.) are all important strategies to combat social exclusion15. Housing is one 
of those determinants or conditions that can facilitate or hinder social inclusion. About housing, 
Till writes: “Housing conditions and related housing policies are an important element of a 
strategy for social inclusion”16. Unfortunately, efforts to enhance social inclusion through housing, 
such as social housing projects in its various forms, have been challenged by many factors, 
including the NIMBY syndrome.  

2.2 Definitions of NIMBYism and Stakeholders Involved 
In many jurisdictions, there are policies with the objective of increasing access to homes and 
homeownership to various social groups with known housing accessibility issues. These policies 
coincide with other policies and strategies that aim to prevent urban expansion (or sprawl), in 
Canadian provinces17 and abroad18.  The resulting priorities of these policies are the development 
of various forms of social housing in existing neighborhoods.  

While a high proportion of citizens may support, in principle, the construction of social housing in 
their city, they are often less willing to support its construction in their own neighborhoods. This 
is known as the NIMBY syndrome. NIMBY is commonly defined “as a person who objects to the 
occurrence of something if it will affect him or her or take place in his or her locality” (Collins); or 
“Opposition by nearby residents to a proposed building project, esp. a public one, as being 
hazardous, unsightly, etc. or a person who opposes such a project” (Webster). Opposition to any 
type of new housing development has been observed in many localities – and opposition appears 
to be more intensive when projects are to provide social housing in particular19. As logic would 
dictate, literature confirms that opposition is greatest by citizens living closest to the proposed 
development site. 20  NIMBYism in the face of affordable housing is stated to be complex in that it 
incorporates more than one type of housing that individuals are likely to oppose. Specifically, it 
falls into the category of “social services” oriented housing, as well as housing that promoted 

 
 
15 United Nations (2016), Leave no one behind: the imperative of inclusive development, Executive summary, 
p.5 
16 Till, M. (2005). Assessing The Housing Dimension of Social Inclusion in Six European Countries, 
Innovation, Vol. 18, no 2, p. 159. The author proposes a theoretical framework for housing integration (or 
the housing dimension of social inclusion), built around three multi-criteria dimensions of affordability, 
quality and size of accommodation. 
17 E.g., The Growth Plan for the Greater Golden Horseshoe is a regional growth management policy for the 
Greater Golden Horseshoe (GGH) area of southern Ontario. The plan identifies density and intensification 
targets. 
18 E.g., in Australia, all major Australian cities support a move towards more compact cities through dual 
strategies of urban containment and urban intensification (Legacy, C, Davison, G and Liu, E 2016, 'Delivering 
social housing: examining the nexus between social housing and democratic planning', Housing, Theory and 
Society, vol. 33, no. 3, pp. 324-341.) 
19 Nicholas Boys Smith, Kieran Toms. From NIMBY to YIMBY: How to win votes by building more homes. 
2018. 
20 Ibid. 
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intensification/densification, and can often be occupied by specific populations (e.g., immigrants 
or refugees).21   

According to literature22, NIMBYism can be broken down into distinct parts:  (1) an individual 
attitude and (2) an institutionalized action against affordable housing. NIMBYism at the 
individual level may reflect a motive to protect his or her individual rights and interests (e.g., 
housing will lead to a devaluation of “my” property”, protection of green space nearby, etc.). 23 24  
It can be shaped by specific fears, such as fears of increased crime. Individual-level attitudes may 
also be at a higher level, such as motives to preserve the neighborhood for the common good. 25 
Individual attitudes may lead to more or less organized actions, ranging from individuals engaging 
in personal actions (from voicing to simple exiting), to citizen groups and associations 
undertaking organized actions. Individuals and groups may engage in formal engagement 
activities, such as consultation processes.26 Appealing to the media is also a common tactic, 
followed by information campaigns, internet-based opposition (forums, social media), legal 
challenges and individuals contacting elected officials to stop development.27  

Research in the US suggests that high-income residents usually compose the best organized, best 
connected, and most forceful NIMBY groups. 28 Resistance to supportive housing (defined in this 
article as housing for “new immigrants and other low income residents…”) also tends to be most 
prominent in neighborhoods that are composed of single family homes.29 Because these 
individuals have legal occupancy (i.e., are homeowners), they are said to have increased clout in 
terms of their influence on land-use planning, in comparison to those who may be trying to access 
affordable or inclusive housing.30 Proximity is also a consideration. A 2012 study shows that “risk 
perceptions” of affordable housing will grow the closer in proximity it moves to one’s 
neighborhood.31 

 
 
21 Davison et al., Op. Cit. 
22 Corianne Payton Scally.  The Nuances of NIMBY: Context and Perceptions of Affordable Rental Housing 
Development. Urban Affairs Review 49(5) 718 –747.  2012. 
23 Eranti, V. (2017). Re-visiting NIMBY: From conflicting interests to conflicting valuations, Sociological 
Review 65(2). 292-293. 
24 Monkkonen and Manville (2018) explain that opposition from renters is lower than homeowners and 
tends to present in high-priced markets. 
25 Eranti, V. Op. Cit. 
26 Davison et al. Op cit. 
27 Ibid., Scally and Tighe. 
28 John Mangin. The New Exclusionary Zoning. Stanford Law & Policy Review Vol. 25:91. (2014)  
29 Gillard, G. (2014). Minimizing and Managing Neighbourhood Resistance to Affordable and Supportive 
Housing Projects. Prepared for: The Canadian Housing and Renewal Association, 5. 
30 Roher, JS., (2016). Zoning Out Discrimination: Working Towards Housing Equality in Ontario. Journal of 
Law and Social Policy 25, 27. 
31 Davison, G., Legacy, C., Liu, E., Han, H., Phibbs, P., van den Nouwelant, Darcy, M., and Piracha, A. (2013). 
Understanding and addressing community opposition to affordable housing development: Final Report for 
the Australian Housing and Urban Research Institute, 14 
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According to one source from Australia, behaviors associated with NIMBY attitudes are not 
necessarily rigid and persistent: they can in fact soften and evolve over time. According to their 
study, some groups motivated by NIMBY attitudes have gone from antagonistic positions to more   
strategic and demographic engagement. This can happen when groups engage with other less 
antagonistic groups.32      

An institutionalized action to oppose social housing may take the form of local government 
actions that restrict the supply of multiple housing. A study in the US suggests that NIMBY 
opposition is most often expressed by organized and unorganized resident groups (i.e., 
neighborhood associations), followed by public agencies and officials, and very few by non-profit 
organizations. 33 Nevertheless, literature indicates that local governments may impose “regulatory 
barriers” ranging from direct exclusion of multifamily development, to indirect exclusion through 
growth boundaries, enacting strict environmental controls, requiring low-density development 
and thwarting infill development, excessive fees, and delaying proposed projects through the 
permitting pipeline.  

Formal/informal actions. Other authors distinguish formal opposition actions from informal 
ones, the latter being implemented when the formal actions appear to fail34. The formal actions 
are often undertaken in the context of formal planning/consultation activities organized by local 
governments. For example, legal challenges in support or challenging development are a formal 
mechanism by which a range of actors (e.g., citizens or developers) can counter NIMBYism (or, 
development). So is the participation in formal public hearings held by local/municipal and/or 
provincial bodies and submissions to government by the public. However, it should be noted that 
access to these formal channels are not equitable, in that minority and socio-economically 
challenged groups may not have access due to systemic and financial barriers.35 Informal channels 
include meetings with community leaders and informal public hearings in which public 
engagement is at the center and for which trust building is a main purpose.36  Informal tactics can 
also include those in opposition focusing on and making known any deficiencies in proposed 
development.  Again, actors might include developers meeting with community leaders, or not-
for-profits presenting to community groups about the proposed project. These are considered 
informal because they, for example, are not required by law or do not use formal, established 
channels (e.g., municipal boards, councils, etc.) The informal mechanisms are utilized to dissipate 
fears about projects, while demonstrating benefits of a project. 

 
 
32 Dallas Rogers, Cameron McAuliffe, Awais Piracha and Laura Schatz. Resident Involvement in Urban 
Development in Sydney: The New Politics of the City. Blue Sky Report. University of Sydney. 2017 
33 Scally, C., and Tighe, J.R. (2015) Democracy in Action?: NIMBY as Impediment to Equitable Affordable 
Housing Siting, Housing Studies, 30(5), 10. 
34 Legacy, C, Davison, G and Liu, E 2016, 'Delivering social housing: examining the nexus 
between social housing and democratic planning', Housing, Theory and Society, vol. 33, no. 
3, pp. 324-341. 
35 Ibid., 339. 
36 Ibid. 
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Consequences of NIMBYs 

An Australian study of the development of affordable housing in four communities concluded that 
escalation is the exception and that typically, NIMBY opposition is short lived.   In this particular 
study, it was noted that first, NIMBYism is most concentrated at the early stages of a project and 
then lessens upon project completion, possibly due to impacts being “not as bad as feared” (e.g., 
no changes in safety, limited impact of property value) or because those in opposition no longer 
saw a point in proceeding with opposition.37 However, when escalation does occur, it can most 
likely be attributable to many factors, including local group dynamics, the level of change 
involved, the planning process, media/political support, etc.38 When concrete opposition actions 
are undertaken, it may result in delays, increase costs to developers and the development project, 
force unanticipated changes and ultimately, undermine equitable (housing) siting decisions, 
according to a Canadian source39.  A survey of developers indicated that the vast majority of 
respondents had experienced consequences as a result of NIMBYism. Most commonly this 
included delays in construction. Delays can kill projects if carrying costs and approvals costs 
become too burdensome for the developers.  In this study40, delays were not linked to specific 
stages, except to say that in cases where projects went ahead, there were leasing and sales delays, 
due to overall project delays. Additionally, denial of approval was stated to happen either when 
requesting zoning changes or when seeking building permits. Another study indicated that for 
affordable housing developers specifically, delays in the planning process (namely, the planning 
assessment) led to more costs. Further, examples of where costs were driven up included having 
to relocate a project, as well as incurring legal costs if a project required/faced legal action, and 
loss of funding related to permitting or official approval of delays.41 In the face of these challenges, 
the developers can end up losing the property or simply give up. 42  According to one Australian 
source43, the not-for-profit (NFP) sector is particularly vulnerable to delays and costs associated 
with resident opposition to proposed social housing projects.  

2.3 Rhetoric and Strategies Associated with NIMBYism 
According to literature, opponents to social housing/low income projects will often develop 
positions/rhetorical arguments to discourage their development. As described below, positions 
can be of economic, social, aesthetic and environmental nature. One Australian source indicates 
that some arguments will be proxies to others: for example, while the economic impacts are often 
invoked, they are invoked to hide other reasons for opposition, including the impacts on the 
quality of and access to amenities in a neighborhood, such as parking space. Whether they are 

 
 
37 Ibid., Davison et al., 2. 
38 Davison et al.. Op. Cit. 
39 Scally, C., and Tighe, J.R. Op. Cit. 
40 Ibid., Davison et al., 136. 
41 Ibid., 13. 
42 John Mangin. The New Exclusionary Zoning. Stanford Law & Policy Review Vol. 25:91. (2014)  
43 Legacy, C, Davison, G and Liu, E 2016. Op. Cit. 
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clearly communicated or not, there is still value in describing the range of arguments invoked by 
proponents in this paper. Opposition to housing development is argued to be rooted in a desire to 
“protect one’s assets”, in that homeowners44 wish to preserve the amenities and intangible 
qualities that are part and parcel of the neighborhood in which one lives (e.g., public property 
such as parks/green space, local schools, crime rates).45  

Effect on home value 

A common argument invoked by opponents to social housing is the impact on the economic value 
of existing surrounding homes – which represents a personal investment. Those citing the effect 
of affordable housing on property values as a reason to oppose its development are argued to be 
situated in a fear that it will increase traffic, crime, noise and that these properties will not be 
well-maintained – all factors that may decrease the value of their own property. Further, there is 
concern that the builds will lead to an overall increase in the number of housing units, therefore 
creating a high concentration of affordable housing and by extension, a concentration of perceived 
problems that will create a mass depreciation in home values in the area.46 However, studies on 
affordable housing (most of which are based in the U.S.) find that generally, the “presence of 
assisted housing sites generally does not lower single-family property values...”, but in contrast 
larger concentrations of this housing can negatively impact values in “vulnerable 
neighborhoods”.47  Further, it is recognized it is possible that in some circumstances, upon 
learning about affordable housing development, multiple owners will sell their property at once, 
leading to lowered prices.48 In so far as mixed-income housing is concerned specifically, there is 
limited research done on the effects of mixed income housing on surrounding properties49, but 
one research brief that examined specific mixed-housing projects in the US found that the 
properties had no negative impacts in one instance (and one positive impact in one study), 
whereas in another case, it was found that replacing public housing projects that were in poor 
shape with mixed-income housing contributed to increased property value over the long term.50 
Evidence from Australia51 suggests that opponents of social housing are typically wealthy, 
educated and homeowners seeking to defend property investments.  

 
 
44 Monkkonen and Manville (2018) explain that opposition from renters is lower than homeowners and 
tends to present in high-priced markets. 
45 Monkkonen, P., and Manville, M. (2018). Opposition to Development or Opposition to Developers?  
Survey Evidence from Los Angeles County on Attitudes towards New Housing, 6. 
46 Davison et al., Op. Cit. 
47 Davison et al., quoting Galster et al. (2003), 24, 
48 Davison et al., quoting de Souza Briggs (1999), 24. 
49 This is according to a Research Brief produced by the Housing Research Synthesis Project (2009). 
50 Housing Research Synthesis Project (2009). Does Mixed-Income Housing Affect Surrounding Property 
Values? Available from: https://static.sustainability.asu.edu/docs/stardust/housing-research-
synthesis/research-brief-3.pdf  
51 Legacy, C, Davison, G and Liu, E 2016, 'Delivering social housing: examining the nexus 
between social housing and democratic planning', Housing, Theory and Society, vol. 33, no. 
3, pp. 324-341. 

https://static.sustainability.asu.edu/docs/stardust/housing-research-synthesis/research-brief-3.pdf
https://static.sustainability.asu.edu/docs/stardust/housing-research-synthesis/research-brief-3.pdf
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Safety and quality of life 

According to literature52, opposition to social housing projects are often expressed in terms of 
negative impact on the quality of life for existing residents on the grounds of an increase in crime, 
traffic and/or noise, or worsening parking problems. Research shows that although the 
perception of potentially increased criminal activity is indeed a deterrent to accepting subsidized 
housing, there is little evidence to show that its development will lead to increase crime. This is 
particularly true of housing built in areas that do not experience “concentrated poverty” or high 
levels of crime.53 According to one US study54, while there is not always criminal behaviors 
associated with social housing, some residents report observing certain kinds of behavior  
associated with ‘disorder’, such as groups of idle people ‘hanging out’ on street corners or in front 
of buildings, hanging laundry in plain view on balconies, playing loud music in public, etc. These 
are seen as negative cues for potential investors and (higher income) renters, and can ultimately 
be seen as a damaging factor to the property values of those who have already invested. These 
concerns are often raised in both development and homeowner association meetings, as well as at 
a range of other public forums.  

Aesthetic effects 

A U.S. based study found that the appearance of proposed “transitional” housing projects was 
cited as a major issue in 20% of cases where such housing was objected to. This speaks to the 
broader subject of aesthetics. Residents oppose affordable housing and “social services” oriented 
housing because of the assumption that it will be “visually obtrusive” or that the property will be 
unkempt. 55 Generally speaking, housing development projects can also find opposition due to loss 
of green space. 56 

Effects on natural environment 

Evidence from the US suggests that environmental reviews/assessments have been giving 
municipalities a rationale for growth control and become, in practice, an exclusionary tool.  
Environmental impact assessments have become a tactic for opponents of a development to 
smuggle as many potential impacts as possible, in order to expand the scope of the assessment 
and eventually delay or cancel development.  

52 Ibid. 
53 Davison et al., Op. Cit.. 
54 Robert j. Chaskin and Mark l. Joseph.  ‘Positive’ Gentrification, Social Control and 
the ‘Right to the City’ in Mixed-Income Communities: Uses and Expectations of Space and Place.  
International Journal of Urban and Regional Research. Volume 37.2 March 2013 480–502  
55 Davison et al.,  Op. Cit.  
56 Nicholas Boys Smith, Kieran Toms. From NIMBY to YIMBY: How to win votes by building more homes. 
2018 
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Regulations and restricted access to funding 

Municipal zoning by-laws can lead to discrimination against specific populations. In literature, this 
is referred to as “people-zoning” 57 or “exclusionary zoning” 58. One study showed how municipal 
by-laws in Ontario cities restrict particular forms of housing by, for example, by imposing 
distancing restrictions specific types of homes (e.g., group homes or rooming houses). In many 
situations, zones are created to restrict development projects to low-density, single family homes 
that also require large build lots. 59  These zoning regulations can discriminate against the specific 
populations that tend to inhabit rooming or group homes, which includes individuals with mental 
or physical disabilities.60 These regulations can provide potential support for NIMBYism and 
evidence in the US indicates that “Exclusionary zoning” regulations are encouraged by 
homeowner associations. 61 However, it should be noted that recently, Ontario included an 
inclusionary zoning regulation as part of its provincial Planning Act. The regulation provides 
direction to those municipalities that adopt inclusionary zoning in their planning systems.62 
Municipalities are permitted to set certain parameters, such as how many units must be set aside 
for affordable housing, administration and monitoring procedures, and for how long an affordable 
housing unit “must be maintained as affordable”.63 Therefore, this offers insight into how inclusive 
housing can be supported (i.e., through policies/legislation).  

Social housing projects may there involve zone status changes. The process involved in a zone 
status change is often an opportunity for NIMBY actions64. Some research shows that citizen 
participation in the planning system is more likely to be motivated by motivations of opposition 
rather than support65. If a developer seeks a zone variance, they may be faced with seeking the 
approval of a board that is itself composed, in part, of citizens and which may require a public 
hearing. Hearings can be contentious environments in the face of zoning variance66. A project can 
be contested directly by council or lead to an opportunity for contestation by community 
members.67 

 
 
57 Scally, C., and Tighe, J.R. (2015) Democracy in Action?: NIMBY as Impediment to Equitable Affordable 
Housing Siting, Housing Studies, 30(5),7.  
58 John Mangin. The New Exclusionary Zoning. Stanford Law & Policy Review Vol. 25:91. (2014)  
59 Scally, C., and Tighe, J.R., Op. Cit. 
60 Roher, JS., (2016). Zoning Out Discrimination: Working Towards Housing Equality in Ontario. Journal of 
Law and Social Policy 25, 27. 
61 John Mangin. The New Exclusionary Zoning. Stanford Law & Policy Review Vol. 25:91. (2014)  
62 Ontario Ministry of Municipal Affairs and Housing (2018). Proposed regulation under the Planning Act 
related to inclusionary zoning. Available from: https://ero.ontario.ca/index.php/notice/013-1977  
63 Ontario Ministry of Municipal Affairs and Housing (2018). Inclusionary Zoning. Available from: 
http://www.mah.gov.on.ca/Page13790.aspx  
64 Ibid., Scally and Tighe, 6. 
65 Nicholas Boys Smith, Kieran Toms. From NIMBY to YIMBY: How to win votes by building more homes. 
2018 
66 Ibid., Scally and Tighe, 6. 
67 Ibid., Scally and Tighe, 6. 

https://ero.ontario.ca/index.php/notice/013-1977
http://www.mah.gov.on.ca/Page13790.aspx
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This speaks to an issue raised by Roher, whose study of discrimination in housing practices 
demonstrates the ways in which NIMBYism can affect local government’s decision-making 
processes and decisions proper.68  Using Ontario and the city of Toronto as an example, she 
explains that while council must afford individuals the opportunity to voice their concerns on 
matters involving re-zoning, there are few grounds on which to prohibit discussions centered on 
who uses land, as opposed to discussions centered on the how the land is being used. As such, it 
has been demonstrated via case studies that city councilors will frame their decisions to reject a 
zoning decision as being a result of community members’ input and these community members 
are in actuality pushback against the occupants themselves.69 In short, they are not framing their 
arguments as a matter of problematic land use, but instead as a matter of problematic occupants. 
Characteristics of tenants are among the “non-economic” arguments used to protest development 
for specific populations. There is a so-called “hierarchy” of acceptance in terms of who is deemed 
worthy of affordable housing, which is linked with the perceived threat of affordable housing. 
That is, housing for low-income seniors or individuals with physical disabilities will be more 
readily accepted than housing for those with mental health issues.70 

2.4  Best practices in Mitigating NIMBYs 
Some articles and documents identify strategies and best practices to prevent, manage and 
overcome NIMBYism. They are summarized in the following paragraphs. 

Local planning  

According to Davidson et al., 71 citizen consultations during planning activities can mitigate 
NIMBYism. Buy-in can be sought from communities during planning activities. It is recommended 
that planners include communities in the development assessments, since it has been consistently 
demonstrated that excluded community members are less supportive and do not receive the 
information that may help them to accept the proposed project (i.e., may not learn of benefits to 
the neighborhood, as discussed in section 6.2). Further, incorporating feedback into planning 
(where relevant) can help to reduce the sentiment among community members that they are 
being consulted merely as a tick box exercise.  The result is that valid concerns of those in 
opposition may be recognized and addressed and further, it reduces the possibility that future 
residents will face negative reception upon taking up residence in the area.72 The research also 
pointed to higher-level approaches to help mitigate NIMBYism, including participatory mapping, 
in which residents in specific areas/regions are provided the opportunity to map out where they 

 
 
68 Ibid., Roher.  
69 Ibid., Roher, 46.  
70 Davison et al., 2013, 20-21.  
71 Davidson et al., Op. Cit. 
72 Ibid. 
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think specific types of land use should be allocated (e.g., land or residential).73 Doing so helps alert 
developers to residents’ preferences and can help them plan accordingly.  

Engagement Strategies 

As a response to the failures of urban planning , which are characterized by top-down processes 
and inequitable outcomes that penalize vulnerable communities, there has been a movement to 
approach planning that advocates for equitable housing that benefits marginalized communities.74 
At the core of this approach are participatory methods that seek to broaden inclusion in housing-
related decision-making processes, with the end-goal of improving housing outcomes. In the 
planning phase, approaches can include deliberation between those that are undertaking planning 
and those who are affected by it. However, the research does not suggest that simply including a 
diversity of stakeholders in the planning process will lead to cooperation and agreement on 
housing plans. Rather, the suggestion is to consult beyond the community being affected, so as to 
incorporate the needs on a regional level, which in turn allows for communities to “shape the 
future of their physical and social surroundings”, but also permits planners to define the public 
interest in a manner that is reflective of a wider range of participants.75  

Research in Australia shows that social housing providers are increasingly implementing targeted 
community engagement strategies to reduce opposition to a proposed development76. 
Engagement could involve the selection of the actual site. In one case, a “Communications and 
Stakeholder Relations Plan” was developed by a city council and presented a description of the 
proposal, its objectives, milestones, key stakeholders and an action plan – which went beyond the 
statutory requirements. 77 Case study evidence highlights the importance of not only commitment 
on the part of local government, but also of transparency of the processes, and providing residents 
with a genuine and timely opportunity to influence decision-making in the process. 78  

One document79 we reviewed provides in-depth explanations as to how and why citizenship 
engagement can enhance and increase the likelihood of success of housing development projects. 
According to research in the UK, most opponents to new housing would or might change their 
minds if they could have more of a say over design and layout. Support is also enhanced if changes 
were accompanied by improvements to local infrastructure, and/or if construction provided jobs 
to local people, and/or if local people were given priority for buying/ renting the properties, 

 
 
73 Brown, G., and Glanz, H. (2018). Identifying potential NIMBY and YIMBY effects in general land use 
planning and zong. Applied Geography, 99. 
74 Scally and Tighe. Op. Cit.  
75 Ibid. 
76 Legacy, C, Davison, G and Liu, E 2016, 'Delivering social housing: examining the nexus 
between social housing and democratic planning', Housing, Theory and Society, vol. 33, no. 
3, pp. 324-341. 
77 Ibid. 
78 Ibid. 
79 Nicholas Boys Smith, Kieran Toms. From NIMBY to YIMBY: How to win votes by building more homes. 
2018 
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among other conditions.  While the document is about the NIMBY syndrome associated with 
housing development in general, recommendations to reduce NIMBY are likely to be useful in the 
context of social housing in particular. They state that acceptance of projects is more likely if 
citizens feel that people (or people they trust) have meaningfully fed into the overall design and 
development process.  Among other strategies, they suggest to give people confidence that local 
greenery will be preserved or enhanced. 

Communications 

According to Doberstein et al.80, the level acceptability to housing projects depends on how the 
project and its purpose are understood (or “framed”) by the general public.  The authors quote 
literature showing how housing projects may be perceived positively as a public benefit – or 
negatively as a cost to their private lives/living conditions.  Positive messaging though media 
campaigns may explain the need for social housing, respond to myths and misunderstandings 
about social housing and address the community’s concerns about possible impacts. 81  Based on 
an experiment in a Canadian community, researchers found that messaging/framing can impact 
the residents’ perceptions of housing projects. Specifically, framing housing density as a public 
benefit in key messages was found to increase the residents’ willingness to accept attached 
housing on their street. Based on their research, residents exhibit a greater willingness to accept 
incremental increases in residential densification if it is framed as delivering public benefits to 
residents, in particular reduced traffic congestion (as commuting is lessened) and lower carbon 
footprint associated with more compact growth82. Further, advice as to how not to frame the 
issues includes avoiding discussions as to whether those being housed are a “good fit for the 
neighborhood”, since such a discussion strays from the rational approach required to ensure clear 
and targeted messaging is disseminated and bolsters the potential for discrimination.83 

In terms of specific tactics, developers in one study were asked to provide information about 
which tactics they most commonly used to overcome NIMBYism, as well as which proved to be the 
most effective. The results show that informal public information sessions are the most commonly 
used tool, followed by formal public hearings and informal meetings with community leaders.84 
However, a commonly used tactic is not necessarily the most effective tactic. Interestingly, 
although informal public information sessions are used with the most frequency, informal 

80 Carey Doberstein, Ross Hickey, Eric L. Nudging NIMBY: Do positive messages regarding the benefits of 
increased housing density influence resident stated housing development preferences? Land Use Policy 
54 (2016) 276–289 
81 Legacy, C, Davison, G and Liu, E. Op. Cit. 
82 Carey Doberstein, Ross Hickey, Eric L. Nudging NIMBY: Do positive messages regarding the benefits of 
increased housing density influence resident stated housing development preferences? Land Use Policy 
54 (2016) 276–289 
83 Gillard. Op. Cit.  
84 Scally and Tighe. Op. Cit. 
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meetings with community leaders are perceived to be the most effective. 85  From a housing 
agency perspective, communication is also cited as a key mechanism by which buy-in from 
neighbors can be sought  Transparent messaging and education about housing models, as well as 
relying on the assistance of community leaders who have witnessed and experienced success with 
a particular model to spread messaging and engage community members. 86 Similar to the point 
raised above about public benefits, it is recommended that ideally, education and public relations 
campaigns be shaped so as to speak to their target audience and focus on positive aspects of the 
project. This can include emphasizing economic benefits (e.g., work opportunities in construction, 
revitalizing a building’s appearance, etc.)87 Forums for communication and engagement include 
extending implementing Neighbor Advisory Committees, which are said to be useful because they 
are a “contained forum” in which parties (e.g., local business, community organizations, and 
residents) can learn about a proposed project, as well as voice their concerns. It also allows those 
spearheading the committee (e.g., a housing association) to steer the conversation in a way that 
highlights successes from previous projects, etc.88  

Yet at the same time, some89 argue that slight changes in messaging (e.g. framing) cannot 
overcome widespread opposition across all groups.  While framing can introduce new 
considerations into an individual’s conceptual map of an issue, literature and their own research 
indicates that there are limits to framing effects, and that they often will not overcome core values 
or preferences among residents.90 The authors suggest that engagement with stakeholders and 
the public that frames the issue of growth and densification as one that may provide public 
benefits and welfare in the form of reduced congestion and a lower carbon footprint from the city 
may introduce new beliefs within a resident’s conceptual map about the (positive and negative) 
effects  of densification91.  

Independent Committees 

In Australia, some city councils have formed independent committees to assess proposals in order 
give legitimacy to the process and to the decision to support the redevelopment92.   

 
 
85 Ibid. 
86 Gillard, G. (2014). Minimizing and Managing Neighbourhood Resistance to Affordable and Supportive 
Housing Projects. Prepared for: The Canadian Housing and Renewal Association, 4. 
87 Davison et al. Op. Cit. 
88 Gillard, Op. Cit. 
89 Ibid. 
90 Ibid. 
91 Ibid. 
92 Legacy, C, Davison, G and Liu, E 2016, 'Delivering social housing: examining the nexus 
between social housing and democratic planning', Housing, Theory and Society, vol. 33, no. 
3, pp. 324-341. 
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Policy/Regulatory/Legal measures 

At the centre of policy discussion is the overarching idea that policy initiatives require multiple 
levels of government (i.e., state/provincial and local/municipal) to be supportive of each other’s 
policy and to avoid implementing policies that are in contradiction to one another.93 Doing so 
reduces the questioning of policies’ legitimacy and reduces the possibility that opponents will use 
contradictory policy to invalidate the one they are in disagreement with/to support decisions they 
are in favour of.94 Likewise, planning assessment tracks, as dictated by policy, hold the possibility 
of further entrenching NIMBY attitudes and behaviours and as such, using the same assessment 
thresholds for both affordable and market housing can promote acceptance of the former. Using 
one set of criteria to determine whether affordable housing should be built and another to 
determine if, for example, market rate infill should be developed is said to only further the 
possibility that opposition becomes entrenched.95 

While Roher finds that there are challenges invoking protective legislation (e.g., Human Rights 
Codes) to prevent discriminatory municipal zoning practices in particular, the former can 
potentially be used to ensure that consultation by city councils are inclusive and accommodating 
of Code/Charter protected groups. Further, bodies like the Ontario Human Rights Commission 
have provided input and made recommendations regarding zoning bylaws in Ontario’s 
municipalities to ensure that the practice of excluding certain types of housing (i.e., rooming) did 
not trump an individual protected under the Human Right’s Code right to housing.96  

Specific to affordable housing, there is evidence that policy can play a role in preventing 
opposition to developments by ensuring that housing targeted to low income inhabitants is 
dispersed throughout a district. In Seattle, a “geographic dispersion policy” prevents the 
development of affordable housing in areas where 20% or more of available housing is already 
subsidized for low-income residents.97 Montreal is an example of a city that implemented an 
inclusionary housing strategy, which stipulated that new, multi-unit housing projects with more 
than 200 units dedicates 15% of units to non-profit housing and 15% to affordable unit (private 
and geared to home ownership).  Since then, the province of Quebec adopted a law that is similar 
to Ontario’s and permits municipalities to require inclusionary zoning. Montreal will therefore 
have a by-law in place to reflect this. These projects are dispersed throughout the city and the end 
product is such that it avoids a concentration of low income units in specific areas, which in turn 
leads to less resistance to the housing projects.98 It should be noted that part of the success is 
attributable to Montreal’s history and culture of mixed income neighborhoods.99 Other policy-
related suggestions to mitigate perceived issues include the development of parking standards for 

 
 
93 Davison et al. Op. Cit. 
94 Ibid. 
95 Ibid.  
96 Roher, Op. Cit. 
97 Gillard, Op. Cit. 
98 Ibid. 
99 Ibid.  
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affordable housing, since a lack of parking is cited as a concern in the face of affordable housing 
development.100 

Additionally, Seattle has a policy that groups applying for funding to develop housing must show 
that it notified all residents living within 500 feet of the proposed development that an application 
is being submitted. This can also serve as a safeguard for organizations or developers, who can 
show that they have done their due diligence in the case that residents deny having been informed 
about the application.101 A review of the literature found a case that highlighted how legal 
measures could be invoked to prevent NIMBYism.  

Conclusions and summary 
To summarize, social inclusion refers to the process of improving the terms on which individuals 
and groups take part in society—improving the ability, opportunity, and dignity of those 
disadvantaged on the basis of their identity. It is a situation in which individuals have the 
resources and opportunities to be involved in society to an extent that is satisfactory to them. 
Working towards social inclusion means finding and using measures to reduce barriers that 
restrict the resources and opportunities of disadvantaged groups.  Specifically, when building new 
housing that promotes social inclusion, the United Nations states “housing is not adequate if it is 
cut off from employment opportunities, health-care services, access to transit, schools, childcare 
centres and other social facilities, or if located in polluted or dangerous areas.” 

While a high proportion of citizens may support, in principle, the construction of social and 
affordable housing in their city, they are often less willing to support, in some cases oppose, its 
construction in their own neighbourhoods. This is known at as the NIMBY syndrome. Opposition 
appears to be more intensive when development projects are to provide social housing in 
particular. NIMBYism can be expressed in different ways, from individual to organized actions, as 
well as local regulations that pose barriers to low-income housing. There is evidence that NIMBY 
attitudes are not necessarily rigid and persistent: they can soften and evolve over time. 

NIMBY opposition may result in delays, increase costs to developers and the development project, 
force unanticipated changes to the project, and ultimately undermine equitable (housing) siting 
decisions. There is some evidence that the not-for-profit (NFP) sector is particularly vulnerable to 
delays and costs as they tend to have fewer resources than the for-profit sector. 

According to literature, opponents to social housing/low income projects will often develop 
positions/rhetorical arguments to discourage their development, including effects on the existing 
citizens’ home value, safety, quality of life, and access to greenery. NIMBYism can lead to media 
campaigns, and efforts to develop/maintain “exclusionary zoning” rules.   

 
 
100 Davison et al., Op. Cit. 
101 Gillard. Op. Cit. 
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While there are limited data on the actual effectiveness of these measures, literature does provide 
best practices to mitigate NIMBYism, including community involvement in planning, engagement 
strategies, communication strategies, and policies and legal measures supporting accessible 
housing. Figure 1 summarizes the above findings. As shown, mixed-income (and other social 
housing) projects contribute to social inclusion, that can be prohibited by NIMBYism. Various 
concerns and fears contributes to NIMBYism, as shown, but can be alleviated by various factors 
and strategies, including better planning, engagement, communications and regulations. 

Figure 1: Social Inclusion and NIMBYism 

Mixed-Income 
Housing 
Projects

Social Inclusion 
through access to:
• Employment
• Public transit
• Health services
• Safe environment
• Other amenities

Prohibited by

NIMBYsm

Motivated by

• Fear of property depreciation
• Concerns for neighbourhood 

safety
• Reduced access to services
• Reduced access to green space

Minimized by

• Developer/NGO 
engagement

• Planning
• Community 

Engagement strategies
• Communications
• Regulations
• Champions

Leading 
to

Context:
• Provincial/Territorial priorities and 

regulations
• Local Priorities and regulations
• Federal and other funding sources
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3.0 Case Studies 

3.1 The Oaks in Ottawa, Ontario 

3.1.1 Project Background 
The Oaks is located several kilometers west of downtown Ottawa, in the Carlington  
neighbourhood. The neighbourhood has a population of approximately 48.5K individuals102 and is 
characterized by similar proportions of single-detached homes (27.5% of dwellings), high rise 
apartments (23%) and low rise apartments (26%). About 32% of the neighbourhoods’ residents 
live in subsidized housing, which is double the city’s average.103 The neighbourhood faces some 
challenges, in that it experiences higher crime rates and socio-economic challenges when 
compared to the city average. For example, crimes against another person occur at a rate of 
543/100,000 people in the city of Ottawa, whereas that number is 1268/100,000 in Carlington.104 
This and other forms of crime have been longstanding issue in the area. Additionally, the total 
population living in low income after taxes is 35.5%, whereas the city average is 11.6%.105 

Constructed in 2009, the Oaks project is composed of two buildings (approximately 8000 and 
15000 square feet respectively), with each building close in proximity to the other and situated off 
a main road. The buildings were previously a long term stay motel and hotel. The building is 
owned and operated by Shepherds of Good Hope, in partnership with Ottawa Inner City Health 
and the Canadian Mental Health Association (CMHA). Ottawa Inner City Health is the health 
service provider for the building and undertakes referrals, as does the CMHA.106 Shepherds of 
Good Hope is an Ottawa-based not for profit organization that provides supportive housing, 
community-based supports, transitional shelter programs, and a social enterprise program for 
people requiring the aforementioned supports in the Ottawa area.107  

Total cost for the project was $6M, with $4.9M going towards the building and land purchase and 
$1.1M to soft costs and renovations to the existing buildings. Funding for the building was 
acquired through a Federal-Provincial Affordable Housing Program grant, with subsidies provided 

 
 
102 City of Ottawa (2016). 2016 Census: Population and Dwelling Counts. Available from: 
https://ottawa.ca/en/city-hall/get-know-your-city/statistics-and-economic-profile/statistics/2016-census  
103 Ottawa Neighbourhood Study (ONS) (2019). Carlington. Available from: 
https://www.neighbourhoodstudy.ca/carlington/  
104 Ibid. 
105 Ibid. 
106 Ontario Non-Profit Housing Association (ND). Innovations in Housing Stability, 2.  
107 Shepherds of Good Hope (2019). Our Programs and Services. Available from: 
https://www.sghottawa.com/programs-services/  

https://ottawa.ca/en/city-hall/get-know-your-city/statistics-and-economic-profile/statistics/2016-census
https://www.neighbourhoodstudy.ca/carlington/
https://www.sghottawa.com/programs-services/
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via the City of Ottawa’s Resident Services Homes (domiciliary hostel) subsidies.108 The project 
was managed by a small, private construction firm that acted as project manager, planner and 
undertook the construction. Because the firm was responsible for permitting and managed the 
critical path of the project, the case study interviewee had limited insight into what the permitting 
process entailed. In terms of consideration for the organization’s not-for profit status, the 
construction firm used value engineering to secure affordable subcontracting arrangements for 
parts of the projects (not specified).  

There are 55 units combined (19 in the smaller of the buildings and 36 in the larger).Of the 
available units, 30 are reserved for clients of the Managed Alcohol Program (MAP)109,  15 for aging 
at home residents (individuals 55+), and 10 units are for individuals living with mental health 
challenges who have complex health needs, which is a result of  the partnership with the CMHA.  
The project was proposed to provide supportive housing to individuals with chronic alcoholism, 
who begin their transition to the Oaks by first participating in Shepherds of Good Hope’s shelter-
based MAP.110  

Currently, Shepherds of Good Hope is responsible for the supportive housing management 
component of the buildings, but also works in partnership with Carefor, Ottawa Inner City Health, 
and CMHA, which manage various aspects of the services provided to residents. For example, 
Carefor provides client care workers and there is a nursing team that provides care though Inner 
City Health (e.g., there is an on call nurse for 16 hours a day).  

3.1.2 Project Implementation: Neighbourhood Receptiveness   
The project was announced in July of 2009 via a media release, which itself was viewed as 
problematic by residents and other officials because it was perceived as a “deliberate effort” to 
withhold information.111  The counter to this point was that funding was only received in June 
2009 and the purchase finalized in July.112In an effort to mitigate the issues, Shepherds of Good 
Hope and its partners decided to “go through the front door and not the basement window” and 
enlisted the help of a professor from Carleton University, who provided media training and 
connected project proponents to a group of Master’s students to help with a door to door 
campaign to engage with residents (home owners, renters and business owners) to determine 

 
 
108 Ibid., Ontario Non-Profit Housing Association. 
109 The Managed Alcohol Program (MAP) is a harm reduction program that provides its participants with a 
“medically prescribed dosage of wine”, with the aim of preventing “harms associated with binge drinking or 
drinking non-consumable substances”, which in turn reduces a participant’s visits to hospitals and their 
interactions with emergency service providers. From: Shepherds of Good Hope (2019). Managed Alcohol 
Program (MAP). Available from: https://www.sghottawa.com/managed-alcohol-program-map/  
110 Ibid.  
111 Sibley, R. (September 2, 2009). Group Home Splits Carlington: Critics vent frustration at meeting. Ottawa 
Citizen, p. 
112 Ibid.  

https://www.sghottawa.com/managed-alcohol-program-map/
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what their primary concerns were. Additionally, a town hall (otherwise described as a “public 
information session”) was held with community members.   

The interviewee explained that in its earliest stages, there were concerns expressed by 
community members about the project. The concerns were what the interviewee described as 
“typical” and not necessarily any different than what would factor into any other project that 
offers supportive housing. Among the most common concerns were fears of property values 
decreasing, increases in crimes such as break ins, and questioning of why the project was being 
established in the Carlington neighbourhood. Among those initially dissenting was the ward’s 
councillor, Maria McRae, who later supported the project. The expressed concerns are further 
corroborated by looking to a newspaper article that provided coverage of the town hall. As 
mentioned earlier, the neighbourhood has been one in which there have been socio-economic 
challenges and higher crime rates than many other wards and neighbourhoods in the city and 
attendees homed in on this as an argument to pushback against the location of the project.  For 
example, a resident expressed that the frustration of those in opposition was “symptomatic of a 
larger issue, namely that Carlington was being used as a “speed bump” for the city’s social 
problems”.113   

The town hall also served as an opportunity for agency and other officials to explain details about 
the project, its purpose and frame the project as encompassing facilities with security features 
(e.g., monitoring cameras) and serving a population that required a quiet and stable 
environment.114 The interviewee observed that they believed the pivotal moment to be the (then) 
police chief voicing his support for the project, while also emphasizing that overall, the 
neighbourhood had seen a reduction in crime.  Additionally, the presence of volunteers from 
Shepherds of Good Hope who happened to live in the neighbourhood helped with messaging by 
relaying their positive experiences with clients and in their work as volunteers.  

Notably, after this point, the project was pursued with little documented or notable pushback 
from residents. The interviewee noted that pushback was never so severe as to threaten the 
progress of the project and when asked about whether those in opposition ever sought alternative 
avenue to stymie progress, the interviewee noted that it was not the case. It can be postulated that 
the opposition in Carlington was borne of two issues primarily. Firstly, concerns about increases 
in crime in a neighbourhood that experiences high levels of crime and socio-economic challenges. 
Secondly, the news came via a media release, without prior warning to residents. However,  when 
determining what factors may have helped to navigate and mitigate concerns, it can be postulated 
that because it is a neighbourhood that has a presence of community-based organizations, which  
provide services to a diversity of populations and for differing needs, perhaps residents are more 
receptive to projects framed as providing services to populations in need. Carlington has several 

 
 
113 Ibid. 
114 Ibid.  
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community centres, which offer health, housing and recreational services and programming to 
underserved community members.  

Additionally, Shepherds of Good Hope and its partners tried to navigate any pushback by seeking 
direct feedback from residents and meeting with them to provide information. Furthermore, an 
open house was held to invite community members to visit the premises when the building 
renovations were completed.  The approach was one that was described as purposely avoiding 
blending into the community, which is a typical way to avoid community backlash/NIMBYism. 
The hope was to “bring the community” to the Oaks and avoid what is perceived to be a more 
common NIMBY approach, which is to blend in to the community in a covert manner in the hopes 
that the project go relatively unnoticed. 

3.1.3 Project Outcomes 
In terms of successes of the project from a social housing perspective, the Oaks has been and 
continues to be a success in terms of achieving its stated aims. The interviewee explained that the 
project is akin to a community-based retirement home and is an end point along a continuum of 
care for individuals with complex needs. Shepherds of Good Hope work with local hospitals and 
the Ottawa Police to divert individuals to its shelter where they begin to receive care, which itself 
is estimated by the interviewee to save the city approximately $100k in costs associated with 
emergency service usage. Using a proactive strategy, individuals can be transitioned to the Oaks, 
where they continue to receive care. As a permanent housing model, the Oaks is a different than a 
more transitional approach, in which clients aim to transition out and live fully independently. As 
the interviewee explained, in the case of this project, there is less pressure on the individual than 
in a more traditional transitional model.   

There are currently 60 clients (a small number of clients expressed a preference to share a space 
with another individual and therefore there are slightly more tenants than units). The majority 
are MAP clients, as well as some aging at home clients and 10 CMHA residents who are described 
as benefitting from the 24/7 medical model. The comprehensive medical model and 24/7 staffing  
are among the most significant benefits of living in the building.  

Residents have access to public transit and although 95% of health services are brought to 
residents, there is a peer support program in place to help residents take the bus to any 
appointments or outings, should they request it. Furthermore, residents can access a pharmacy 
and grocery store by foot or by transit and the area has parks within walking distance.  

The Oaks is itself a community that is part of a greater community, in that the majority of the 
$1.1M invested in the building went to developing the common space in the larger building. 
According to the interviewee, the entire ground floor is a shared space for resident and is 
designed for program engagement. This includes a dining space, communal gathering space, 
recreation area, etc.  
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 3.1.4 Lessons Learned 
In terms of key factors to success, the interviewee and other material115 list some major factors as 
contributing the project’s success. These include:  

• Collaborations and partnership with Ottawa Inner City Health and the CMHA, to ensure that 
the facilities were supported and healthcare provision in place.  Further, partners all had 
various forms of expertise available to cover all aspects of the projects. 

• Using an evidenced-based approach to gain acceptance for the managed alcohol concept. 

• Proactive relationship building, which included undertaking outreach with residents and 
local businesses after the approval of capital funding. Further, the town hall and other forums 
were held and partners’ management teams were available, in person, to hear residents’ and 
businesses’ concerns. 

• The promotion of a “harmonious community” by framing the project as one that builds on 
“the clients’ own desires for a quiet, gentle, safe environment”.   The interviewee noted that a 
number of community members volunteer at the Oaks and that there have been no further 
challenges in the neighbourhood. 

 
In terms of improvements to the process, the interviewee was confident that while there were 
challenges with receptiveness among some community members, the communications strategy 
and engagement, as well as support from key actors, helped gain buy-in to the process.  When 
offering insight into what they might have done differently, it was noted that they would have 
explored the option of “building up” to create more facilities. The interviewee expressed that this 
also has advantages over new builds, cost wise. 

3.1.5 Conclusion 
Overall, the Oaks is an example of a socially inclusive, supportive housing project that achieved its 
anticipated outcomes via several channels. Namely, these include the appropriate funding 
mechanisms, solid partnerships, using evidenced-based approaches to garnering support for the 
programming on offer, and a communications strategy that helped gain buy-in from community 
members.  The latter point is pertinent to the NIMBY component of the project.  In this case, 
members of the community exhibited their actions at the individual level. This is evidenced by the 
messaging evoked by individuals, which included more commonly cited rhetoric and strategies to 
oppose projects.  

The proponents engaged in what are generally viewed as best practices to mitigate NIMBYism,  
but did overlook one key facet. Specifically, they did not involve community members in local 

 
 
115 Ibid., Ontario Non-Profit Housing Association. 
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planning. Communications was a key component in overcoming the pushback from community 
members.  

Although the avenue of using media was to disperse positive messaging was not undertaken by 
project proponents, communications avoided focusing on the whether the residents would be a 
“good fit for the neighbourhood”, but rather on how the neighbourhood is a good fit for the 
residents and the ways in which this is the case (i.e., appealing to the positive benefits of a 
“harmonious community”).  

3.2 Steve Cardiff Tiny Home Community, Whitehorse, 
Yukon 

3.2.1 Project Background 
Like many other urban areas, Whitehorse can be a challenging place for those experiencing 
homelessness issues. Whitehorse has an affordable housing shortage as there are very few private 
rental apartments available. Individuals needing supports for successful housing outcomes are 
often left out of market rental housing and can be forced to live in temporary shelters year-
round116. 

The Blood Ties Four Directions Centre is a non-for-profit organization based in Yukon. Its mission 
is to “eliminate barriers and create opportunities for people to have equal access to health and 
wellness and to live in the community with dignity”. Blood Ties works to improve the lives of the 
homeless, those with drug use issues, a history of incarceration, and/or those living with HIV. 
Blood Ties works to help ensure that these individuals have access to non-judgemental health 
care and outcomes. As housing is a major barrier to health and wellness, Blood Ties worked on a 
project to provide housing for individuals with a history of homelessness.  

In 2012, Blood Ties initiated a micro house pilot project called the “Steve Cardiff Tiny House”. The 
200 square-feet house was built on land that Blood Ties did not own. It was developed as a four-
year pilot, which proved to be successful. This initial project housed individuals in transition, by 
“providing a safe, secure, transitional housing for one client for up to 1 year”. While traditional in 
its construction, the tiny home is both affordable to build and affordable to operate. From 2012 to 
2016, the Steve Cardiff House provided housing for five individuals. 

After four years, the house was put into storage as the landowner had other construction plans for 
the lot. To continue with the project, Blood Ties sought for a permanent solution through the 
purchase of a lot that Blood Ties could own and manage. The project was also to add four more 

 
 
116 https://communityforwardfund.ca/portfolio-selection/#1525194455870-2d5305cB-2aa6 
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tiny houses on the same piece of land. As land is expensive in Whitehorse, the installment of five 
homes was necessary to ensure the financial viability of the project.  

Blood Ties identified an opportunity and proceeded to acquire a 5,000 square-foot lot in an 
appropriate location. A loan was required as Blood Ties could finance only half of the land 
purchase. It was a stressful exercise as Blood Ties needed to move fast to secure ownership 
(“there is a lot of demand for land in Whitehorse”). The loan approval was obtained in advance 
and this was a key success factor: Blood Ties managed to obtain a pre-approval from a lending 
organization, the Community Forward Fund, that specializes in the provision of loans for non-
profit organizations. Blood Ties was confident it could raise sufficient capital to initiate 
construction and find supports to pay off its 10 year loan. The acquisition of the lot was finalized 
in 2017. 

The construction project was  initiated by Blood Ties, who received key supports from a 
Developer (330 DesignBuild), an architecture firm (Kobayashi and Zedda) and a construction 
company (Ketza Group). Many groups contributed to the project funding117. Construction finished 
early 2019 and the ribbon-cutting ceremony occurred in January. The partnership with the 
architect originated from the first Steve Cardiff tiny project. Since them, Blood Ties and the 
architect came up with the “little village” concept, that can provide a sense of community to its 
inhabitants. Many volunteering hours were dedicated to the project by the architect and the 
construction team. The project benefitted from many savings thanks to this dedicated team, says 
Patricia Bacon of Blood Ties.  

 

The first five occupants were expected 
to move in within the following three 
months. The project also includes a 
number of services, including case 
management support. The occupants 
will also be recipients of other Blood 
Ties health services. Occupants will have 
a case management plan, including a 
strategy to help those with drug 
problems. Blood Ties also has a 
“Housing Navigator” that deals with 
housing issues. 

 
 
117 https://Bloodties.ca/steve-cardiff-house/ 

Source:Bloodties.ca 
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3.2.2 Project Implementation: Neighbourhood Receptiveness   
The project is located in a residential area of Whitehorse (near the centre of the city). It required a 
zoning amendment as the zoning status of the lot allowed up to four residences (the project 
includes five to be financially viable). An application was made for the zoning amendment, which 
proved to be a lengthy process for Blood Ties (about eight weeks). It was a stressful period as 
Blood Ties feared that some members of the community would submit comments and complain 
about the project. This could have affected the city counsellor’s support to the project. 

The public meetings did bring about some residents who voiced their opposition. Blood Ties was 
able to secure some supporting voices at the meetings. Some residents called Blood Ties to 
expressed fears for their children and wondered why such a project needed to be in the urban 
core of Whitehorse. Blood Ties explained that the health services and supports are located 
downtown, and the residents needed to be near these. The Downtown Resident Association sent a 
letter for information to Blood Ties during the zoning amendment process. Blood Ties responded 
in writing to present their organization and the project. Blood Ties offered to speak at their next 
association meeting. The association responded by saying it would remain neutral – which in fact 
was a positive message for Blood Ties. Opposition from the association might have triggered 
doubts among the councillors and the mayor.  

Both the city councillor and the mayor expressed support for the project. Also, the media was 
positive about the project and helped communicate the rationale for the project. One key factor 
was that the project aligned with the city’s 10 year plan on homelessness, which includes, among 
other actions, an action for “improving zoning by-laws to ensure timely construction of new 
housing options when opportunities arise”118. Blood Ties raised this point during the meeting. The 
efforts of the many partners were successful: a positive vote at the city council was secured to 
approve the zoning change.   

3.2.3 Project Outcomes 
One of the objectives was to provide housing that goes beyond the apartment model: Blood Ties 
wanted to provide housing that provides a sense of autonomy.  

BD states that there is no one-size-fits all solution 
to homelessness, and that the tiny homes are a 
good model for people who need to have a sense of 
mastery and autonomy over their space. The 
common space of an apartment building can be 
threatening for some individuals, who are ready to 

 
 
118 Safe at Home: A Community-Based Action Plan to End and Prevent Homelessness in Whitehorse 

"Not everybody should be in a 20-unit 
apartment Building, where you have 
shared hallways, and then you have 
other issues around security"  

– Patricia Bacon, Blood Ties. 
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live in their own home. The lot will be fenced for safety, and there are plans for a common area for 
a picnic table. 

The micro size of the home also helps individuals to have better control over their social 
environment. The 200 square-feet format basically leaves no room for guests – including those 
that may encourage drug-related group activities.  

The location is another positive aspect of the project. It is four blocks away from the NFP’s offices. 
It is close to the soup kitchen where residents can access meals, as well as a food bank. The homes 
are close to the case workers offices, as well as other government offices.  

3.2.4 Lessons Learned 
From the perspective of Blood Ties, many factors contributed to make the Tiny Homes project 
successful: 

• Alignment with City Homelessness Plan: the project required a zoning amendment which 
could have faced barriers from some members of the community. The project team was 
successful in aligning the project with the City’s Homelessness Plan that explicitly called for 
improved zoning by-laws to ensure timely construction of housing options for the homeless. 

• Support from volunteers in the construction sector: while the project is not entirely based 
on volunteering time, many unpaid hours (and creativity) were provided by construction 
professionals to realize the project. 

• Support from social lending organization: In the context of a buyers’ market, the project 
required a pre-approved loan, which was not easily accessible from traditional banks. 
Fortunately, a loan was secured in advance from a national NGO that funds projects such as 
these. 

3.2.5 Conclusion 
Like in many other cities, Whitehorse struggles with a lack of housing infrastructure to address a 
chronic homelessness issue. With the help of local construction professionals, Blood Ties 
successfully developed five tiny homes to house individuals in transition. In addition to the 
expertise brought in by the various partners, Blood Ties was successful in bringing in a loan from 
a non-profit organization specialized in social financing. The project was also realized in part due 
to its strong alignment with the City of Whitehorse plan to address homelessness. While far from 
being as spacious than other social housing concepts, the tiny home provides many advantages, 
including manageable space for those who are ready for this step towards independent living. 
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3.3 Rita Thompson Residence Ottawa, Ontario 

3.3.1 Project Background 
The Rita Thompson Residence is in Ottawa, Ontario. It provides a home to individuals who have 
experienced chronic homelessness. The project was initiated by the John Howard Society of 
Ottawa. The residence houses 34 individuals in separate apartments within a single 3 storey, 
23,336 square-feet building. All residents pay rent that is subsidized by the City of Ottawa. 

 The project was initiated in 2014, with 
construction ending in 2015. The project 
was funded by various groups, including 
the John Howard Society that bought the 
property. The City of Ottawa and the CMHC 
also supported the project. A national 
construction firm (PBC) also provided a key 
role in the design, planning and 
construction phases. PBC was the project 
manager for the construction and helped 
the JHS apply for funding with the City of 
Ottawa. The actual site was identified by 
PBC, that has partnered with the JHS before 
on other projects. PBC managed the 
engineering consultants and architectural 
firms that handled the feasibility studies, engineering reports and design drawings. The actual 
construction was managed by PBC.  

The dwellings are bachelor-type apartments. The residence also offers common space for its 
inhabitants, including a yard for outside social activities, a dining area, and leisure space in the 
basement, with sofas, television and pool table. There is a lounge area on the main floor, and two 
open kitchens, in addition to the kitchen areas within the apartments. A number of apartments 
also include special facilities, including walk-in Bathtubs. The initial concept was to provide 
housing for men with homeless issues. It was decided that the residence would benefit from a 
more mixed clientele, including both men and women, and individuals with mental health 
conditions, including addiction issues. Many have complex health needs including Hepatitis C, HIV 
and mobility issues. A few residents receive pensions, while others are on the Ontario Works 
program. 

The residence is owned and is managed by the JHS. Ten (10) other Buildings are owned by the JHS 
in Ottawa, all with similar social housing objectives with various clienteles. The residents Benefit 
from a number of services on-site. In addition to the open space and other amenities, residents 
Benefit from the presence of two case managers, and three full-time support workers. These 

Source: PBC 
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professionals ensure a 24 hour presence at the residence. There is also an in-house clinic for the 
provision of health services: JHS partners with Ottawa Inner City Health (OICH), who provide 
health services on-site. OICH specializes in the health care to the homeless and street 
communities. The Royal Ottawa Mental Health Centre is also a partner and ensures mental health 
services when required.  

3.3.2 Project Implementation: Neighbourhood Receptiveness   
The Rita Thompson Residence is located in a residential area of Ottawa, in the Vanier sector, 
between (and fairly close) to other single homes. As such, it could have been affected by NIMBY 
reactions by local residents. Fortunately, JHS faced more support than opposition from local 
residents and groups. But this has more to do with JHS efforts than just good fortune: the 
management of the project, both before and after construction has allowed JHS to Build and 
operate the residence with success. 

The partnership with PBC was a key success factor for this project. PBC and the JHS have 
partnered together on many similar projects over the last 16 years. As mentioned by the JHS 
respondent we interviewed, PBC does this “to give back to society”. One of the key factors of this 
success is that PBC is highly aware of the construction market, the zoning amendment processes 
and the construction aspects of these projects. The knowledge of the market allows PBC to keep 
an eye open for opportunities for the JHS, that is, potential sites for social housing projects. One of 
the secrets of their success is not only to search for sites with the right physical characteristics 
and location, but also locations where no zoning amendments would be required. As experienced 
developers, PBC is very well aware that the acquisition processes are much simplified when no (or 
minor) zoning amendments are required. In the case of the Rita Thompson Residence, only a 
minor amendment was required, that is, extra space for staff parking. To obtain this amendment, 
JHS went to the Ottawa Committee of Adjustments, and made the case that parking was necessary 
to retain staff. PBC also provided value by minimizing the costs of construction:  as a major 
developer, PBC could benefit from Bulk purchasing for components such as heating components. 

At the zoning amendment stage, there was a potential for negative public reactions to the project. 
To obtain the minor amendment, there was a public notice, and a public meeting was held. There 
were questions asked by some community members, But the JHS/PBC team were well prepared to 
respond to their questions and concerns. The JHS also benefitted from the support of the local city 
councillor – another success factor. The JHS/PBC team had met with the councillor early on, and 
met many times afterwards to get the project approved. The councillor provided his full support, 
and visited the residence under construction. JHS also met with the local residents’ association to 
present the project. Despite the fact that the sector has actually been gradually gentrifying these 
last few years (it is not far from the downtown core), many stakeholders supported the project 
given the homelessness issue affecting the community.  

Some residents were still concerned about the project, saying that it is not busy street, and that 
that the project would change the quiet environment the residents have been enjoying there. 
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Some also said that the project would look out of place, that is would increase density and street 
traffic (including ambulances). Some residents were also worried about the negative impact on 
their home value. JHS and PBC responded to these concerns using various examples. The project 
team was also sensitive to specific architectural requests from the neighbours, including trees and 
façade, which they met even though they were not obliged to. 

Prevention of Post-Construction NIMBYism. The fact that the zoning amendment was minor 
facilitated the project at the Beginning. However, JHS also put in place measures to prevent 
NIMBYsm after the residence opened its doors. JHS puts efforts to keep a positive relationship 
with the local neighbours of the residence. The landlord is very responsive to comments, and the 
official message to the neighbours is that JHS is there for them. JHS applies the transparency 
principles in its communications, and intervenes swiftly if any issues arise with residents. The fact 
that the building has many in-house services, including case workers, helps prevent problems and 
escalations. JHS also keeps track of any events that would be recorded at the Ottawa Police – this 
was a new approach in Ottawa. Neighbours appreciate the fact that there is a case worker 
presence 24h a day, 7 days a week. It should also be mentioned that the residents who were there 
previously (in the previous Building, that was torned down) were not necessarily appreciated by 
the local residents, as it housed renters who were noisy – without much response from the 
landlord to their complaints. In comparison, many residents feel that JHS is very responsive. 

For the JHS, the ongoing management and prevention of any NIMBY behaviours is highly 
important as it may affect other projects. JHS is constantly on the look-out for other social housing 
projects, and it is very well aware that if JHS carried a negative reputation, it would make things 
more difficult for future projects. In fact, a highly positive experience allows them to show how 
social housing can be successful and well integrated within the community, when working to get 
other projects approved. The JHS works very hard to stay away from the media lines. Negative 
press would chase away partners and prevent future projects from happening.  

3.3.3 Project Outcomes 
The project had multiple direct outcomes for its residents. Most of these residents had lived 
chronic homelessness issues – the residence allows them to enjoy a stable home that is safe and 
affordable. Many were homeless for more than a decade before finding a place at the residence. 
According to JHS, many would not have found another housing solution. For many, this was a 
significant change in their lives. The residence is located in a very accessible area – there are 
multiple bus routes nearby and some residents appreciate this as they bus to work. There are 
many services nearby: a pharmacy within 2Blocks, a supermarket a few meters away, and a park 
near the Rideau River nearby. The local hospital is also within a few kilometers. The residence is 
also only a few kilometers away from the Vanier Community Resource Center, that provides 
counseling services, legal services, and food Bank services. The JHS society also provides 
counselling and employment services in that sector of the city.  
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The residence also provided employment for two residents, through the service providers. The 
residence was also designed to instill a sense of community, a shared experience, with the 
extensive open space and services. The design of the building helps prevent social isolation.   

Another success factor is associated with food security. For the first few years, the JHS did not 
have access to a pay-direct arrangement with the Ontario Disability Support Program (ODSP). 
While JHS was able to obtain funds directly to pay for the rent (rent subsidies), it took a few years 
to obtain pay-direct arrangements that allows the JHS to provide food services directly to the 
tenants. About half of the tenants benefit from the service. Other local NGOs are also involved in 
providing food supplies to the residents. According to the JHS, when rent and food are managed 
by the residence, it contributes to prevent crime-related issues with its residents.  

 3.3.4 Lessons Learned 
JHS is very proud of what it managed to accomplish with its partners. With the assistance of the 
multiple partners involved, a residence was successfully built to provide not only a place to live 
for individuals with previous homelessness issues, but also a comfortable place with a “homey” 
feel to it. A number of lessons were learned: 

• Working with specialized partners allowed the JHS to successfully design obtain approval 
and Build a home for many at-risk individuals. A partner that is part of the construction sector, 
who is knowledgeable about the market and the necessary city approvals, is a major success 
factor. 

• Obtaining pay-direct arrangements with governments and partnering with specialized 
partners providing health and other services are also major success factors. These partners 
ensure the health and safety of the residents, and help prevent misbehaviours within and 
outside the building.  

• NIMBYsm can happen before and after a social housing is built. Although NIMBYsm is not a 
major threat after the project has been completed, it can be a major threat to future social 
housing endeavors, if it leads to negative views from the media. Future project partners would 
be difficult to find if NIMBYsm Behaviours perpetuated after project implementation. With its 
partners, JHS conducts an ongoing effort to maintain a peaceful environment and positive 
relationships with members of the nearby community. 

• Although project partners were experienced in this type of projects, they realized that 
investing in more robust, commercial grade materials would reduce maintenance costs in the 
longer-term.  

3.3.5 Conclusion 
The Rita Thompson Residence is a prime example of how a social housing project can be 
successful in fostering social inclusion with individuals who have had a long history of 
homelessness. By partnering with experts who willingly provide real estate market information, 
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advice and expertise, JHS is capable of finding opportunities and removing barriers to social 
housing projects that are at walking distance from most essential services. Because of the long-
term vision that is instilled in every project: in addition to good design, the projects benefit from 
careful management and monitoring activities that prevent NIMBYsm before and after 
construction, which can be an immediate threat to new and future projects.   
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3.4 Olivia Skye in Vancouver, British Columbia 

3.4.1 Project Background 
Olivia Skye was completed in 2018 and is in the Downtown Eastside neighbourhood of Vancouver.  
The Downtown Eastside is a diverse community that has experienced significant challenges. The 
area experiences a high rate of homelessness, including increases over time (e.g., 1600 individuals 
were homeless in 2013 and 1847 individuals  in 2016).119 As of 2014, 36% percent of families that 
filed taxes reported receiving income assistance120 and the median household income is $13,691, 
whereas that figure is $47,299 for the remainder of the city.121  There is a shortage of affordable 
housing in the area, which itself is compounded by the recent loss of low income units. Many units 
in the neighbourhood are privately owned single room occupancy (SRO) rooms  (located in 
rooming houses or hotels) and these have decreased in availability over time. For example, the 
percentage of SROs renting at or below the shelter rated decreased from 24% to 17% between 
2013 and 2015.122  In 2017, the area lost approximately 400 such housing units due to city closure 
or redevelopment. 123   

Olivia Skye is a high rise building, comprised of 198 units. The building is a partnership between 
the Atira Development Society, the City of Vancouver, B.C. Housing (which purchased 54 units), 
CMHC and the federal government’s Homelessness Partnering Strategy. The property is owned by 
the Development Society and managed by Atira Property Management Inc.. The Development 
Society and Atira Property Management Inc. operate under the Atira Women’s Resource Society, a 
not-for-profit organization that focuses on gender-based violence and provides programming and 
services to vulnerable women, including housing services. The purchase process was initiated in 
2009, with Atira securing the land purchase for $4.7M and another mortgage secured through the 
City of Vancouver, which also provided $1.2M in grants and delayed development costs and 
charges.  Bridge loans were also required since some grants did not come in until after the 
building was completed. Construction and development were undertaken by the Cressey 
Development Group, a private enterprise that specializes in condominium builds. 

There are both one bedroom units and studios. The building is mixed income . 52 units are rented 
at the maximum shelter allowance rates (currently $375 per month) and are reserved for women 
or couples where a woman signs the lease. 78 are rented at low end of market rates and 68 units 

 
 
119 City of Vancouver (2017). Three-Year Progress Update of the Downtown Eastside Plan, 6. Available from: 
https://council.vancouver.ca/20170411/documents/rr2.pdf  
120 Ibid. 
121 Pathways to Education (2018). Pathways Vancouver. Available from: 
https://www.pathwaystoeducation.ca/pathways-vancouver  
122 Ibid., City of Vancouver, 13. 
123 Carnegie Community Action Project (2017). 2017 Hotel Survey and Housing Report, 16. 

https://council.vancouver.ca/20170411/documents/rr2.pdf
https://www.pathwaystoeducation.ca/pathways-vancouver
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are for those that earn $49K or less, at housing income limits.  While many tenants access support 
services, the building itself is geared towards independent living.  

3.4.2 Project Implementation: Neighbourhood Receptiveness  
The project required undertaking a rezoning process to add extra height (2 extra floors) and 
density beyond the building bylaws. Because the neighbourhood is one in which there is a dearth 
of affordable housing and there is support from city council to develop the area with a view to 
creating the latter, the project faced limited pushback overall. Atira’s experience in housing 
development was useful in mitigating issues, particularly due to the steps that were undertaken to 
pre-emptively manage challenges.  

Two challenges were addressed during the course of the development process. Firstly, there were 
requests made by community-based organizations that 100% of the units be at the welfare rate of 
375$. The most vocal group, the Carnegie Community Action Project (CCAP),  engaged in 
negotiations with Atira and agreed to 52 units. Secondly, there were complaints regarding the 
location of the building from occupants of a stratum of buildings close in proximity. Namely, there 
were complaints that Olivia Skye would block occupants’ views. Ultimately, Olivia Skye gained 
support from the council. The key informant explained that Atira’s longstanding history in the 
community and experience with housing development is what allowed them to “get ahead” of any 
issues and partake in the necessary steps to gain buy in for the project.  

Among the activities that the Atira initiated and undertook were: 

• Holding an urban design panel, to get feedback on the design from community members. 

• Participation in the public hearing where council voted on rezoning.  

• Open houses to showcase the commitment to the community, including recognizing and 
respecting that it is a low income community. For example, the first floor of the building has 
commercial space which was slated for an affordable grocery store. 

• Also held open houses for the community at the end of the project , so as to encourage them to 
see the outcomes of the project and encourage their applications for housing.  

3.4.3 Project Outcomes 
Olivia Skye began accepting tenants in March 2018 and while housing was made available to 
residents across the city, Atira aimed to offer the housing income limit rentals to those that work 
in the area.124 While the building is located in an area that has notable socio-economic challenges, 
Atira was transparent about the location and neighbourhood and faced no issues beyond a larger 

 
 
124 The Georgia Straight (March 7, 2018). Mixed-income building begins moving some 200 tenants onto the 
East Hastings unit block. Available from: https://www.straight.com/news/1041306/mixed-income-
building-begins-moving-some-200-tenants-east-hastings-unit-block  

https://www.straight.com/news/1041306/mixed-income-building-begins-moving-some-200-tenants-east-hastings-unit-block
https://www.straight.com/news/1041306/mixed-income-building-begins-moving-some-200-tenants-east-hastings-unit-block
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than anticipated response from prospective tenants, which led to a delay in move-in dates as Atira 
was required to sort a significant number of applications.125 

Building residents are well-located and within proximity to transit (East Hastings is a major 
transit artery), within walking distance to health services, and to a pharmacy.  There are primary 
and secondary schools accessible by transit or on foot. The area has seen a small decrease 
(1.5.%)126 in local businesses and the case study’s key informant interview explained that the area 
is lacking in grocery stores (hence the desire to integrate one into Olivia Skye).  Further, BC 
Housing, Vancity Community Foundation, and the City of Vancouver established the not-for-profit  
Community Impact Real Estate Society (CIRES), which leases commercial spaces to meet low-
income needs.127 Proximity to services is important, especially given that the tenants of Olivia 
Skye are not receiving supportive housing services on site.  The building does have a number 
amenities available for tenant use, including access to a concierge onsite, common spaces, meeting 
rooms, and a community kitchen. Additionally, there are full-time community animators that are 
present on site to offer activities to tenants. Olivia Skye has been characterized as a successful 
model that is innovative in its approach because, in part, it relies on market and rent geared to 
income units to subsidize support service staffing costs that tenants of the building may access 
(though again, Olivia Skye does not offer onsite, integrated services).128 As such, additional 
government funding is not required to cover staffing costs. 129 

3.4.4 Lessons Learned 
Project successes are attributed to the several factors, including: 

• Building relationships with the community, including trust building and having a presence as 
a service provider. 

• Engaging the community and potential tenants via open houses, including mindfulness that 
the downtown Eastside is a low income community 

• Public and private partnership allowed for leveraging of resources to support multiple areas 
of the project. 

• Relationship building with the local developer, which has its own construction company and 
donated its construction management fee (this saved Atira approximately $800K) 

 
The key informant expressed that generally, there was little to be improved with the process, 
beyond rezoning being a lengthy process (which is generally out of anyone’s control).  

 
 
125 Ibid.  
126 Ibid., City of Vancouver, 11. 
127 Ibid. 
128 Streetohome (2018). Olivia Skye. Available from: http://www.streetohome.org/project/olivia-skye/  
129 Ibid.  

http://www.streetohome.org/project/olivia-skye/
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Fundamentally, provincial, municipal and community support, as well as support from the private 
sector, were integral to the process being a success. 

4.0 Conclusion 
Olivia Skye is a unique mixed income property that demonstrates positive outcomes for a 
neighbourhood that has experienced notable socio-economic challenges.  The area has undergone 
redevelopment in recent years. As of January 2018, there were 23 housing projects underway, of 
which 11 were offering social housing at above or at the welfare rate.130 Further, a community 
action plan was implemented by the City of Vancouver in 2014 and had as its vision the 
establishment of “mixed income communities with a range of affordable housing options 
(including social housing) for all residents…”131 As such, Olivia Skye is well-aligned with the vision 
for the neighbourhood and its inclusivity (of tenants from different income brackets) is reflective 
of the needs of the neighbourhood. The project highlights the potential challenges that pose with 
regards to NIMBYism in a developing neighbourhood. In this case, newer occupants were 
concerned about the building obstructing views, whereas advocacy groups were concerned about 
the availability of units for those who are among the lowest income earners. However, support 
from the City, a diverse group of players in the project’s partnership, and a longer standing 
presence in the area contributed project success.  

  

 
 
130 Ibid., CCAP, 23.  
131 Ibid., City of Vancouver, 1.  
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3.5 Father O’Leary Seniors Complex, Saint John, New 
Brunswick 

3.5.1 Project Background 
Father Eugene O’Leary Seniors Complex is located in Saint John, New Brunswick.  In New 
Brunswick, the percentage of the population that is 65+ is slightly higher than the national 
average (approximately 20% as compared to the national average of 16%, as based on the 2016 
Statistics Canada Census). According to longer term projections, by 2038, 24% of the Canadian 
population will be “seniors”, whereas the percentage will be 31% in New Brunswick.132 Residents 
of New Brunswick have the lowest median outcome of Canada’s provinces and territories and the 
second highest prevalence of individuals/families classified as living in low income. (about 20% 
for individuals 65+).133 Further, individuals aged 65-74 have a media income of $25, 066 and 
those 75+ have a median income of $22, 163. 134The median for the province is $59, 347 and 
nationally, the number is $70,336.135 The cost of living has increased by 43.8% in the province 
over the last twenty years as well.136  Father Eugene O’Leary Seniors Complex (referred to as 
“Father O’Leary” from this point forward) came to fruition in view of the challenges faced by an 
aging population in New Brunswick.  

Father O’Leary is a low-rise building with 46 units, situated in the eastern section of Saint John, 
along a main road. Construction was completed in 2013 and tenants moved in in 2014. The 
project was initiated by the Knights of Columbus, a faith-based charitable organization and it is 
owned by Columbian Charities, a property company started by the chapter of the Saint John 
Knights of Columbus.  23 of the building’s units are market rate units and 23 are allocated for 
social housing and to single individuals and women who have lost a spouse (median income 
across the population of New Brunswick is approximately $12,000 less for women than men).137 
Affordable units are rented at 30% of an individual’s income. Because of the presence of market 
rate and social housing units, the property is managed jointly by Columbian Charities and Housing 
Alternatives, a not-for-profit that provides housing development and management services to 
housing cooperatives and non-profit housing organizations.138 The key informant stressed the 
importance and value of Housing Alternatives’ presence as they are a well-known, trustworthy 
and reputable organization that works closely with New Brunswick’s Department of Social 
Development.  

 
 
132 Province of New Brunswick (2017). We are all in this together: An aging strategy for New Brunswick, 5. 
133 Province of New Brunswick (2018). New Brunswick Analysis 2016 Census Topic: Income, 15-16. 
134 Ibid., 11. 
135 Ibid. 
136 Ibid., Province of New Brunswick, We are all in this together. 
137 Ibid., Province of New Brunswick, New Brunswick Analysis, 12.  
138 Housing Alternatives Inc. (ND). About Housing Alternatives Inc. Available from: 
http://housingalternatives.ca/about  

http://housingalternatives.ca/about
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The process took approximately four years from start to completion. The building was financed in 
part by the Knights of Columbus Saint John, with funds raised through their charitable activities 
and the remainder via contributions from CMHC ($920K)and Social Development New Brunswick 
(which also provides $2M in rent supplements). A mortgage was secured via a private mortgage 
lender (First National). The Knights of Columbus attributed part of their success in securing a loan 
as stemming from the fact the building contained affordable and market rate units. The latter 
were also going to be leased for on a ten year basis, which the key informant noted provided some 
reassurance to lenders. A private construction firm developed the project, for a total cost of $6-
7M. Total costs for the entire project (including architect fees, permitting, furnishing, etc.) was 
approximately $8-8.5M.  

3.5.2 Project Implementation: Neighbourhood Receptiveness 
The key informant explained that the project was initially relatively well-received, at least in part 
because of the population that was being targeted through the project.  Additionally, the Knights 
of Columbus are a well-known entity in the community and hold a number of charitable events 
and activities throughout the year. The key informant estimated that about 70% of the 
surrounding community was receptive to the project, with the remainder pushing back for two 
reasons. Firstly, there was concern about the fact that the complex included affordable housing. 
Secondly, the development was going to result in changes for the surrounding residential area’s 
traffic flow. The former was easily managed, whereas the pushback regarding the latter was 
described as more challenging to deal with.  Individuals that reside in the area immediately 
surrounding the complex were going to see their cul de sac opened up to create connectivity to a 
major road. Connectivity was in fact required by the city, so as to allow for access for emergency 
and other other vehicles. It was also supported by the Knights of Columbus because in addition to 
the former, it would make access to bus stops and surrounding areas easier for tenants.  

Residents in the area formed a committee and relied heavily on social media to target the 
proposed changes to the areas. Participants framed their messaging so as to pushback against the 
change to the street and did not vocalize any issues with the complex itself. They started a petition 
and contacted both Knights of Columbus and city council to voice their concerns.  

In the earliest stages of the project, the Knights of Columbus made use of their presence in the city 
to organize informal community gatherings and invite community members to learn about the 
project. The purpose was twofold. Firstly, this was to ensure that the community had information 
about the development itself (e.g., the key informant explained that they were transparent about 
the mixed income nature of the building from its inception) and to gain interest from prospective 
tenants. The initial concerns concerning affordable housing dissipated. But the Knights of 
Columbus continued their efforts during the period of pushback from residents as well, but also 
increased activities to meet with and communicate to the community. This included visiting local 
churches and community centers, as well as using social media to advertise (e.g., display 
floorplans) and provide information about the building.  However, resistance remained from the 
residents in the immediate vicinity of the complex.  Fundamentally, the issue was a city-based one 
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because it was the city requiring the change to be made. The key informant explained that as such,  
they attempted to further deal with the issue by developing a strategy, including a 
communications strategy that centered on bringing the key players and decision-makers to the 
table to meet with residents and answer questions. The key informant explained that Knights of 
Columbus did not want to appear unconcerned or leave it entirely in the hands of the city 
(although it was ultimately up to the city to manage the issue), at the risk of creating discord in the 
neighborhood or causing animosity towards tenants once they moved in. A meeting was convened 
with residents, city managers, surveyors, and the developers. The meeting was beneficial in that it 
demonstrated goodwill, although ultimately, the plans moved ahead via the city’s decision-
makers.  

3.5.3 Project Outcomes 
Residents began moving in in 2014, after several delays that were primarily attributable to delays 
at the city-level due to the need to undergo a zoning change.  The key informant explained that 
compared to their experiences in other cities, it was particularly challenging in this case due to 
delays on the city’s part. However, the city has since undertaken steps to rectify the challenges it 
has been facing regarding permitting more broadly. Pushback from the neighboring community 
was concerning but did not ultimately lead to delays or prove detrimental to the development. 
The key informant emphasized the importance of having a sizeable contingency fund. In their case 
there were unanticipated adjustments that needed to be addressed with the architect. They also 
had issues with the heating system they installed and it cost $15K to fix it.  

Initially, the Knights of Columbus received the contact information for interested tenants and after 
four information sessions, they had accrued a list of 400 names for the market rate apartments. 
The affordable apartment component was managed by Social Development and Housing 
Alternatives.  Closer to the date of opening, the list was close to 90-100 names for the market rate 
units and currently there is waitlist of 50-60 people.  

Tenants reside in a building where affordable and market rate units are located side by side, so as 
to minimize any sense of preferential treatment. All units have private decks as well. Property 
managers are accessible to tenants on an “as needed basis” and Housing Alternatives also sends a 
staff member twice a week so that tenants can visit and explain any issues. The key informant 
noted that there are some features within the apartments that distinguish the affordable units 
from the market rates ones. For example, market rate units come with steel stain appliances and a 
gas stove, whereas affordable units are equipped with “basic models” of appliances. This is in fact 
a regulation set forth by Social Development. Likewise, affordable units cannot exceed 500 square 
feet. There is a community room accessible to tenants, as well as onsite laundry.  

Tenants have access to onsite parking (with 8 accessible spots) and are close to public transit 
(bus). After the project was completed, the bus was rerouted to include a stop closer to the 
complex and a crosswalk with flashing lights were installed for increased safety precautions. 
Although the building is geared towards independent living, a pharmacist visits the complex and 
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other health services are accessible by bus. Otherwise, service provision is at the discretion of 
tenants. For example, some have caregivers that visit daily. Further, although not located close to 
a public park, the complex itself is situated on a green space and there are gardens on ground. A 
community garden is also supported by a local not for profit and helps tenants grow fruits and 
vegetables. Community barbecues and events are also held on the grounds with some regularity. 
Tenants have social hours and games nights as well. Overall, the complex aims to maintain the 
social and physical well-being of tenants. 

3.5.4 Lessons Learned 
The project’s success is attributable to specific factors and the key informant also stated that 
lessons were learned, which will be applied to future projects.  

• The mixed market rate and affordable housing dynamic was more palatable to potential 
lenders and the market rate, plus the rent supplements offered by Social Development allows 
for the complex to maintain its financial health 

• Early communication about the project was viewed as important for buy-in, as was 
continued provision of information along the way, so as to prevent or mitigate any negative 
feedback (e.g., about construction, etc.) 

• While ultimately a “city issue”, the key informant stressed the importance of being present 
and demonstrating that they wished to find a solution to the discontent expressed by 
residents concerned about the changes to their neighbourhood.  

• A key to success was creating a building that fostered relationships among tenants (e.g., 
community space, the garden, the mix of affordable and market rent units), which in turn has 
created positive sentiments around the project from tenants, which can be leveraged for 
future projects as well. 

3.5.5 Conclusions 
Father O’Leary addresses a pressing need for affordable housing in New Brunswick, for which 
there are an estimated 5500 households on a waitlist.139 The Saint John experience highlights that 
firstly, while there is research linking degrees of buy-in to the population being served by 
affordable housing (e.g. seniors might be viewed as a more “acceptable group as compared to 
others), it does not mean resistance will not arise. The complex came to a fruition in a period 
where Saint John was experiencing an increase in mixed income development, encouraged by a 
since defunct federal-provincial program.140  This could ostensibly lead to pushback (e.g., if 

 
 
139 Homeless Hub (2018). Community Profiles: Saint John. Available from: 
https://www.homelesshub.ca/community-profile/saint-john  
140 CBC News (2013). Saint John sees boom in mixed income housing construction. Available from: 
https://www.cbc.ca/news/canada/new-brunswick/saint-john-sees-boom-in-mixed-income-housing-
construction-1.1958467  

https://www.homelesshub.ca/community-profile/saint-john
https://www.cbc.ca/news/canada/new-brunswick/saint-john-sees-boom-in-mixed-income-housing-construction-1.1958467
https://www.cbc.ca/news/canada/new-brunswick/saint-john-sees-boom-in-mixed-income-housing-construction-1.1958467
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residents perceive it to be an overdevelopment of housing and/or affordable housing specifically).  
Additionally, the case demonstrates  another consideration when seeking to understand 
NIMBYism. Namely, that includes the fact that in instances where pushback is directed at 
something over which project proponents have little decision-making power, proponents can still 
play an important and valuable role in mitigating that, if to at least ensure that there is no residual 
animosity after project completion.  

3.6 Experiences from Abroad: Full Circle Communities 

3.6.1 Background 
Full Circle Communities (FCC) is a non-profit organisation based in the US. Its mission is to 
“expand access to quality affordable housing through preservation and development, thoughtful 
design, and the provision of significant and targeted supportive services to our residents and the 
surrounding communities.”141 It was founded in 1999. Today, FCC owns more than 800 units in 
three states, with another 250 approved or under construction. This case study focusses on a the 
Jefferson Park project, that is still in gestation. 

FCC began working on a project in 
2016 in Portage Park. The initial 
project was to build a 40 units project 
in a low density area that lacks 
affordable housing. The alderman of 
that sector took interest in the 
project, and suggested that the project 
also target veterans. This was added 
to the project. Unfortunately, there 
was a strong NIMBY reaction to this 
first project and FCC was forced to 
cancel. This will be further discussed 
in the next section. 

After the first project was cancelled, 
an alderman from another ward contacted FCC to see if the organization would consider a project 
in his area (Jefferson Park). The alderman expressed interest for a project in a low density 
unoccupied site. There were development plans for the area, for both housing and commercial 
infrastructure, and the alderman wanted to ensure that affordable housing was part of the 
development. A high-end housing development was already in the works in the same area. The 
city had an interest in developing the area to increase density. FCC expressed concerns – there 

 
 
141 http://www.fccommunities.org/our-mission/ 

 

Source: Full Circle Communities 
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was history of NIMBY in the sector – but the alderman assured his support, and that his support 
would carry significant weight in the zoning decision-making processes. The project involved 
zoning amendments and associated consultations.  

The Jefferson Park project initially planned for 100 units targeted to veterans and persons with 
disabilities, including 20 market rate units and 80 low cost units. This project also encountered 
resistance, and the project was scaled back to 75 units, including 60 affordable units for 
households earning up to 60 percent of the Area Median Income (AMI). The project is awaiting 
funding from the State. 

 3.6.2 Project Implementation: Neighbourhood Receptiveness 
Both projects encountered resistance from some community members and groups. For the first 
project, although FCC had partnered with a service-providing organization and had received 
support from the alderman, a community meeting basically led FCC to cancel the project.  The 
alderman required a public meeting to present the project, and groups were mobilized to support 
it during the meeting, including parents and service providers. Unfortunately, few members of 
these supporting groups showed up or spoke openly in support. On the other hand, many 
community members attended the presentation and showed strong opposition to the project, 
saying that it would destroy the character of the neighborhood. “It was a train wreck”, according 
to an FCC representative. As a result, the alderman revoked his support. 

The project in Jefferson Park, while ongoing, is more promising but also faced community 
resistance. Zoning amendments were required. Although community meetings were not a 
requirement, FCC conducted community meetings, which were difficult as many groups provided 
negative views. Those opposed said that the affordable homes would increase crime and drive 
down property values. The projects gave rise to a neighborhood group called Northwest Side 
Unite that was opposed to the project. On the other hand, another new neighborhood group, 
called Neighbors for Affordable Housing in Jefferson Park, emerged to support the proposal142. 
Other organizations also brought support, including veteran associations and service providers. 
More meetings were organized and changes to the proposal were made, including a reduction of 
number of units. FCC was finally successful in obtaining the zoning changes. They are now waiting 
for state funding to come through.  

Other FCC projects in other areas have also encountered resistance from some community 
members. In all cases, FCC asked for local organizations to express their support, including NGOs, 
schools, etc.  Institutions such as schools support these projects as they providing housing for 
their staff and constituents.  Other organizations, such as veteran organizations, will bring in 
credible voices expressing the need for low-income housing, and why it is good for the 

 
 
142 Alex Nitkin, “Jefferson Park mixed-income apartments pass key city hurdle”. Chicago Real Estate News. 
September 2918. https://therealdeal.com/chicago/2018/09/13/jefferson-park-mixed-income-apartments-
pass-city-hurdle-despite-uncertain-funding-path/ 

https://therealdeal.com/chicago/2018/09/13/jefferson-park-mixed-income-apartments-pass-city-hurdle-despite-uncertain-funding-path/
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community. According to FCC, typical arguments from opposing parties will include negative 
impacts on the character of the community, impacts on school crowding, impacts on parking 
availability, increased traffic and impacts on property values.   

For completed projects, FCC actually monitors data on the evolution of property values after 
project implementation. Data generally shows that the property values actually continued to 
increase. According to FCC, the data allows FCC to respond to post-project NIMBYsm. Data is also 
used in presentations made by FCC for other projects, to show that social housing does not 
necessarily lead to lower property values. 

3.6.3 Project Impacts 
As the project is ongoing, it is too soon to gather any data on the impacts of the project. The 
parameters of the project are believed to be conducive to social inclusion, with some units that 
will be accessible for those with mobility disabilities. The complex will also be located near a 
public transportation hub (rail and bus) and major employment centers. 

3.6.4 Lessons Learned 
FCC’s projects in the US provide a number of lessons learned that are likely to apply to other 
jurisdictions, including the following: 

• NIMBYsm can mobilize citizens and community groups that oppose mixed-income projects. 
However, projects can also mobilize – in some cases create – organizations and alliances of 
local groups that see many advantages to mixed-income housing in their communities, 
including employers that seek to ensure affordable housing for their own staff. 

• Opposition to mixed-income projects often raise a mix of arguments against projects. In 
addition to gathering support from local groups, project leads of mixed-income projects can 
also gather data from previous projects to show the benefits and actual impacts on their 
surroundings, including the limited or positive impacts on surrounding property values. This 
data can limit post-NIMBYsm, and present fact-based arguments during meetings of projects 
at the zoning amendment stage. 

• Flexibility can be a key factor. In the case of Jefferson Park, changing the parameters of the 
project in terms of size facilitated the approvals from local authorities. 

3.6.5 Conclusion 
While the US context can be different from the Canadian context, this case study suggests that  
many lessons can be learned from successful American mixed-income developers. The case study 
shows that careful preparation of community meetings, patience and data gathering of post-
project impacts can make a difference in getting approvals and successfully implementing a 
mixed-income project.  
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3.7 Mixed-Housing Project in Cité Angus, Montreal QC 

3.7.1 Context 
Cité Angus is a large-scale development project proposed in the Rosemont-La-Petite-Patrie ward 
of Montreal. The project includes a multi-building complex, comprising  both commercial 
buildings and residential infrastructure. This case study focuses on one of the components of this 
project, that is, a mixed-housing unit of the project.  

Cité Angus is located on a former industrial site owned by Canadian Pacific Railways. The once-
contaminated industrial zone was transformed in 1999 into Technopôle Angus, a techtropolis 
located in a pedestrian neighbourhood.  When fully developed, the Cité Angus will be adjacent to 
the technopolis and will cover 895,000 square feet and include 13 buildings. The commercial 
buildings are expected to host about 50 private sector enterprises, providing about 1500 jobs. A 
space for a school is also planned. This case study focuses on the first phase of the housing 
component, which is a building comprising 120 units. The building will be LEED V4 certified143. 
The building will also eventually be connected to the heating systems of the other surrounding 
buildings of the Cité Angus project (through an energy circulating system), to further reduce 
heating and energy costs. It will also feature a rainwater recuperation system, reducing water 
consumption by 40%, according to estimates. 

The six-floor building will comprise 120 condos – no units will be rented out. Each home will 
include between 2 and 4 bedrooms, 2 washrooms, balcony, and will be split between 2 levels.  
About 70% of the units will be reserved for families and will be provided at lower cost than 
market: a $10,000 grant will be made available to the families acquiring them (with a minimum of 
one child). Owners will also have access to other property access programs, including low cost 
loans. According to the developing corporation, each family will save about $300 per month.  

All approvals have been obtained and construction is set to begin in Spring 2019. 

3.7.2 Project Implementation: Neighbourhood Receptiveness 
The project involved a zoning amendment in order to build a residential building. However, as the 
project is located in a low density area, as few as 10 residents could block the project if a 
referendum was requested.  For this reason, it was decided that the project go through an 
alternative approval process. Instead of going through the normal city consultations process, that 
could have led to a referendum, it was decided that a consultations mandate be given to 

 
 
143 LEED (Leadership in Energy and Environmental Design) is a green building rating system. LEED 
provides a framework that project teams can apply to create healthy, highly efficient, and cost-saving green 
buildings. (https://www.usgbc.org/help/what-leed) 

https://www.usgbc.org/help/what-leed
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Montreal’s Office of Public Consultations (OPC). The Office is an independent organization that 
acts as a neutral third party between the public, the developers and the City of Montreal.  

As part of the OPC consultations, about 1,500 citizens attended the meetings for the first mixed-
housing project (covered by this case study). During the consultations, a number of citizens 
expressed NIMBY comments, including concerns about the high density of the housing project, 
saying that it would decrease the value of their homes. Others voiced concerns about increased 
traffic and higher noise levels. The sector had very low density at that time. The OPC also received 
over 100 written submissions. After discussions, the housing project was revised by reducing the 
number of floors by two (from eight to six). The OPC made a positive recommendation to the 
municipality, and the project was approved by the councillors. It should be mentioned that the 
developer also had a social media campaign to present the project and highlighted the 
environmental benefits of the projects, including the LEED certification. It is believed that this also 
helped the developers obtain support and city approvals. 

3.7.3 Project Outcomes 
It is anticipated that the project will have extensive positive impacts on its residents. While still in 
construction, the Cité Angus project will feature a green and pedestrian-friendly environment, 
including: 

• A pedestrian street, with two public squares, lined with local shops; 

• An area featuring 25% green space, that will be open to the public; and 

• An urban forest. 
Located in the heart of Montreal, the inhabitants of the housing project will be close to bus lines, 
subway accesses (8 minute walk) and a bike path. There is a supermarket, a fish market, a gym 
and hardware store at walking distances. There is also a medical clinic nearby. Many are expected 
to have jobs in the Technopolis project, that will be at walking distance.  

From a health and economic  perspective, the project will also have positive impacts associated 
with the LEED certification. There is an average 20% reduction in maintenance costs for the 
owners144. They also provide healthier in-door environments for the inhabitants: LEED-certified 
homes are designed to maximize fresh air indoors and minimize exposure to airborne toxins and 
pollutants145. 

3.7.4 Lessons Learned 
For the organization behind the project, the following lessons were learned: 

 
 
144 https://new.usgbc.org/press/benefits-of-green-building 
145 https://medium.com/@elementalgreen/the-many-benefits-of-leed-certified-homes-38c83f4f04f 

https://new.usgbc.org/press/benefits-of-green-building
https://medium.com/@elementalgreen/the-many-benefits-of-leed-certified-homes-38c83f4f04f
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• While complex and lengthy, going through the consultation processes managed by the 
Montreal’s Office of Public Consultations allowed all parties to present their views, verbally 
and in writing, in an organized fashion. It led to an independent, third-party recommendation 
to the councillors. This was deemed highly successful. 

• The project approval was also linked to its LEED certification – many supported the project 
for this reason. It is also believed that it will attract home owners for its LEED qualities. 

• Project approval was also facilitated by the fact that it is a component of a larger Technopolis 
project, that will provide a home for families and businesses in the heart of Montreal. 

3.7.5 Conclusion 
The construction of the Cité Angus project is only beginning, and it is too soon to assess the actual 
successes and impacts of the project. However, the project offers many lessons learned, including 
how a vast and ambitious project can successfully obtain a zoning amendment and project 
approval through a formal and independent public consultation process. It was also successful in 
addressing NIMBY reactions by adopting a lower-density design, without compromising its 
mixed-housing concept. Finally, it also shows that a mixed-housing, accessible housing project can 
feature high-quality, environment-friendly components. 

 
* * * 
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4.0 Conclusions 

A list of lessons learned regarding NIMBYism across case studies is provided below, followed by 
Table 1, which overviews findings for the six cases, including a project description, receptiveness 
to the project, how NIMBYism was mitigated, and high-level lessons learned.  

Communications and Relationship-Building 
• Proactive relationship building should include outreach with residents and local businesses. 

Ensuring that management teams are available, in person, to hear residents’ and businesses’ 
concerns is important. 

• Early communication about the project is important for buy-in, as is continued provision of 
information along the way, so as to prevent or mitigate any negative feedback (e.g., about 
construction, etc.) 

• Being present and demonstrating that project proponents wish to find a solution to the 
discontent expressed by residents concerned about the changes to their neighbourhood is a 
notable approach. 

• The promotion of a “harmonious community” by framing the project as one that builds on 
“the clients’ own desires for a quiet, gentle, safe environment” is useful in instances where 
incoming residents are perceived negatively community members.   

• A key to success is creating a building that fosters relationships among tenants (e.g., 
community space, the garden, the mix of affordable and market rent units), which in turn can 
create positive sentiments around a project from tenants, which can be leveraged for future 
projects as well. 

• Communication and demonstration of a building’s features and benefits can help with buy-
in, as was the case in Montreal with Cite Angus’s LEED building. 

• NIMBYsm can mobilize citizens and community groups that oppose mixed-income projects. 
However, projects can also mobilize – in some cases create – organizations and alliances of 
local groups that see many advantages to mixed-income housing in their communities, 
including employers that seek to ensure affordable housing for their own staff. 

• NIMBYsm can happen before and after a social housing is built. Although NIMBYsm is not a 
major threat after the project has been completed, it can be a major threat to future social 
housing endeavors, if it leads to negative views from the media.  
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Partnerships 
• Collaborations and partnership with service providers in instances where needed helps to 

ensure that the facilities were supported. Partners offer the forms of expertise needed to 
cover all aspects of the projects. 

• Support from volunteers in the construction sector: while projects are not entirely based on 
volunteering time, those volunteered by construction professionals help to realize projects. 

• Working with a partner that is part of the construction sector, who is knowledgeable about 
the market and the necessary city approvals, is a major success factor. 

 

Evidenced-Based Approaches 
• Use an evidenced-based approach to gain acceptance for proposed programming. 

• Project leads of mixed-income projects can also gather data from previous projects to 
show the benefits and actual impacts on their surroundings, including the limited or 
positive impacts on surrounding property values. This data can limit post-NIMBYsm, and 
present fact-based arguments during meetings of projects at the zoning amendment stage. 

 

Project planning 
 

• Alignment with a city’s plan to combat housing issues, such as the City Homelessness Plan 
in Whitehorse, helped with ensuring timely construction of much needed housing.  

• Flexibility can be a key factor. In the case of Jefferson Park, changing the parameters of the 
project in terms of size facilitated the approvals from local authorities. 

• While complex and lengthy, going through the consultation processes managed by the 
Montreal’s Office of Public Consultations allowed all parties to present their views, 
verbally and in writing, in an organized fashion. It led to an independent, third-party 
recommendation to the councillors. This was deemed highly successful. 

• Project approval in Montreal was also facilitated by the fact that it is a component of a 
larger Technopolis project, that will provide a home for families and businesses in the heart 
of Montreal. 
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Table 1.  Summary Across Case Studies 

 

Projects The Oaks, Ottawa ON 
Steve Cardiff Tiny 
Home Community, 

Whitehorse YK 

Rita Thompson 
House, Ottawa ON 

Olivia Skye, 
Vancouver BC 

Father O’Leary 
Seniors Complex, 

Saint John, NB 

Full Circles 
Communities, United 

States 

Cité Angus, Montreal 
QC 

Project Type 

• Supportive housing 
for individuals with 
complex health needs 

• Low and mid-rise 
buildings in a 
residential area 

• 55 units, 30 reserved 
for MAP participants, 
15 for aging at home 
residents, and 10 for 
individuals with 
complex mental health 
needs 

• Funded through 
grants and subsidies 

• Managed by 
Shepherds of Good 
Hope (NPO) 

• One year of 
transitional 
housing for 
individuals with 
history of 
homelessness, 
substance use 
issues, 
incarceration 
and/or HIV 

• Five micro homes, 
with one tenant 
each 

• Loan from social 
lending 
organization and 
donations 

• Owned and 
managed by Blood 
Ties (NPO)  

• Housing for 
individuals who are 
chronically 
homeless 

• Low rise building 
with 34 units, in a 
residential area 

• Funded by the John 
Howard Society, 
City of Ottawa, 
CMHC, and in-kind 
support through a 
construction firm. 

• Owned and 
managed by the 
John Howard 
Society 

• Mixed income 
building (maximum 
shelter allowance, 
low end of market, 
and housing 
income limits) 

• High rise with 198 
units 

• Funded through 
loans, subsidies 
and grants  

• Owned by Atira 
Development 
society and 
managed by Atria 
Property 
Management Inc. 

• BC Housing 
purchased 5 4 units 

• Mixed income 
(market rate and 
low income), for 
individuals 55+, 
with some units 
reserved for single 
individuals and 
women 

• Low-rise building 
with 46 units 

• Funding via charity, 
CMHC and 
government of NB 

• Owned by 
Columbian 
Charities Inc., and 
managed jointly 
with Housing 
Alternatives 

• 60 affordable units  
for households 
earning up to 60% 
of the area median 
income 

• Situated in a low-
density urban area 

• Project proposed 
after another was 
cancelled due to 
strong NIMBY 
reactions (ongoing) 

• Commercial and 
residential 
buildings, which 
include a mixed 
income housing 
component. 
(Ongoing) 

• 120 condos, with 
70% of units 
offered at lower 
than market rates 
to families 

• Includes a $10K 
grant to families for 
purchase 
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Projects The Oaks, Ottawa ON 
Steve Cardiff Tiny 
Home Community, 

Whitehorse YK 

Rita Thompson 
House, Ottawa ON 

Olivia Skye, 
Vancouver BC 

Father O’Leary 
Seniors Complex, 

Saint John, NB 

Full Circles 
Communities, United 

States 

Cité Angus, Montreal 
QC 

Receptiveness 

• Neighbourhood 
pushback 

• Concerns about crime 
and population moving 
in 

• Concerns about 
decreases in property 
value 

• Residents felt taken by 
surprise 

• Some pushback 
from residents 

• Concerns around 
public safety and 
location 

• Little to no 
pushback from 
community 
members 

• Some pushback 
from a community 
association seeking 
all units to be at the 
welfare rate 

• Small number of 
complaints from 
tenants of a 
building in close 
proximity re: their 
view being blocked 

• Initially well-
received 

• Some pushback 
against affordable 
housing component 

• Immediate 
neighbours 
expressed concern 
over changes to 
traffic flow 

• Current project 
faced issues due to 
rezoning 
requirements 

• Concerns about 
public safety and 
crime 

• Concerns about 
decreases in 
property values 

• Consultations held, 
where about 1500 
residents attended 
meetings 

• Concerns about 
high density of 
project expressed 

• Quality of 
neighbourhood 
used as a point of 
reference for 
discussions 
 

Mitigation 

• Town hall/public 
information sessions 

• Support from councillor 
and local police chief 

• Directly addressing 
concerns  

• Door to door info 
campaign 

• Public meetings 
• Directly addressing 

concerns 
• Support from city 

councillor and mayor 
• Media portrayal 
• Alignment with 

policy and plans for 
the city 

• Ongoing project 
management (from 
pre- to post-
construction) 

• Partnerships 
• Forging relationship 

with community 
members 
 

• Got ahead of issues 
by holding an urban 
design panel 

• Participation in 
public hearing on 
rezoning 

• Open houses to show 
case the commitment 
to the community 
and held some at end 
of the project 

• Communications 
strategy  

• Ensuring public 
officials and decision-
makers were 
available to residents 
to answer questions 

• Informal community 
gatherings, that 
doubled as 
information sessions 
 

• Attempts to accrue 
vocalized support 
from community 
groups and service 
providers 

• Use of evidence to 
circumvent 
speculation 

• Generally limited 
success 

• Reduced height of 
building 

• Was recommended 
by the Office of Public 
Consultations 

• Councillors approved 
of project 

• Developer used social 
media to promote 
environmental 
benefits of the 
project 
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Projects The Oaks, Ottawa ON 
Steve Cardiff Tiny 
Home Community, 

Whitehorse YK 

Rita Thompson 
House, Ottawa ON 

Olivia Skye, 
Vancouver BC 

Father O’Leary 
Seniors Complex, 

Saint John, NB 

Full Circles 
Communities, United 

States 

Cité Angus, Montreal 
QC 

Lessons  

• Importance of 
collaboration and 
partnerships to “cover all 
bases” 

• Using evidence-based 
approach 

• Proactive relationship 
building 

• Promoting a harmonious 
community 

• Alignment with the 
City Homelessness 
plan reduced 
potential barriers 

• Support from 
volunteers in the 
construction sector 
helped realize the 
project 

• Support from a social 
lending organization 
allowed for a 
different route than 
traditional bank 
loans 

• Working with 
specialized partners 

• Obtaining pay-direct 
arrangements with 
governments 

• Managing possibility 
of NIMBYism both 
before and after 
project completion 

• Success requires 
building 
relationships and 
trust with the 
community, helped 
by having a presence 
as a service provider 

• Use of open houses is 
crucial 

• Public and private 
partnerships allow 
for successful 
leveraging of 
resources 

• Relationship with 
local developer was 
integral to success 

 
 

• Important to 
communicate early 
about the project 

• Mixed income 
approach more 
palatable to lenders 

• Relationship building 
and taking a solution-
oriented approach is 
key 

• Using success to 
leverage future 
projects 

• Use of evidence of 
success from 
previous projects is a 
way to limit 
NIMBYism and can 
be used at different 
stages for the 
projects 

• Organizing for 
community support 
can be framed as 
beneficial on a 
number of levels 

• Flexibility in project 
parameters can 
contribute to project 
approvals  

• Assessing and using 
the appropriate 
channels for 
consultation 
processes can 
increase chances of 
project success 

• Being one component 
of a larger project 
helped with project 
approval 

• Environmental 
friendliness (i.e., 
LEED) helped with 
support for the 
project 
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Appendix B: Annotated Bibliography 

2.1 Social Inclusion 
Peer Reviewed 

Gingrich & Lightman (2015). “The Empirical Measurement of a Theoretical Concept: 
Tracing Social Exclusion among Racial Minority and Migrant Groups in Canada”, Social 
Inclusion, Volume 3, Issue 4, Pages 98-111. 

This paper provides an in-depth description and case application of a conceptual model of 
social exclusion: aiming to advance existing knowledge on how to conceive of and identify this 
complex idea, evaluate the methodologies used to measure it, and reconsider what is 
understood about its social realities toward a meaningful and measurable conception of social 
inclusion. Drawing on Pierre Bourdieu’s conceptual tools of social fields and systems of capital, 
our research posits and applies a theoretical framework that permits the measurement of social 
exclusion as dynamic, social, relational, and material. We begin with a brief review of existing 
social exclusion research literature, and specifically examine the difficulties and benefits 
inherent in quantitatively operationalizing a necessarily multifarious theoretical concept. 

We then introduce our conceptual model of social exclusion and inclusion, which is built on 
measurable constructs. Using our ongoing program of research as a case study, we briefly 
present our approach to the quantitative operationalization of social exclusion using secondary 
data analysis in the Canadian context. Through the development of an Economic Exclusion 
Index, we demonstrate how our statistical and theoretical analyses evidence intersecting 
processes of social exclusion which produce consequential gaps and uneven trajectories for 
migrant individuals and groups compared with Canadian-born, and racial minority groups 
versus white individuals. To conclude, we consider some methodological implications to 
advance the empirical measurement of social inclusion. 

• Conceptual discussion about defining and measuring social exclusion, followed by the 
description of an Economic Exclusion Index applied to the cases of migrant populations 
and racial minorities. Research done in a Canadian context.  

 

Huxley, Peter (2015). “Editorial: Introduction to ‘Indicators and Measurement of Social 
Inclusion’”, Social Inclusion, Volume 3, Issue 4, Pages 50-51 
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https://www.cogitatiopress.com/socialinclusion/article/viewFile/395/395 and 
following articles in the same issue  

The introductory article in the special issue covers some of the most significant methodological 
and conceptual issues in the measurement of social inclusion. While it is recognised that the 
concept is a contested one, for the purposes of the present editorial I offer the World Bank 
definition: Social Inclusion (SI) refers to the process of improving the terms for individuals and 
groups to take part in society. 

• Special issue regrouping several texts on how to measure social inclusion, namely 
looking at different understanding of social participation. Whole special issue available.  

 

Grey Literature and Other Sources 
Silver, H. (2015). “The Contexts of Social Inclusion” (working paper), UN : Department of 
Economic and Social Affairs. 
http://www.un.org/esa/desa/papers/2015/wp144_2015.pdf  

In light of the emphasis on “inclusion” in the Sustainable Development Goals (SDGs), this paper 
contends that social exclusion and inclusion are context-dependent concepts in at least three 
senses. First, the ideal of an inclusive society varies by country and by region. Second, different 
places have different histories, cultures, institutions and social structures. These influence the 
economic, social and political dimensions of social exclusion and the interplay among them. 
Third, context – where one lives – shapes access to resources and opportunities. Social 
inclusion is thus spatially uneven. The paper also shows how context matters, identifying some 
of the mechanisms by which nation-states and localities influence processes of economic, social, 
and political exclusion and inclusion. 

• Conceptual exploration of social inclusion, history of the concept and exploration of the 
idea of social inclusion in a diversity of context (e.g., spatial, socio-economical, 
international variations, etc.)  

 

Parliament of Victoria (2014) Inquiry into social inclusion and Victorians with disability, 
September 2014, PP No.356, Session 2010-14, Australia, 
http://www.otaus.com.au/sitebuilder/advocacy/knowledge/asset/files/33/vicparliame
ntinquiryintosocial_inclusion_final_report.pdf  

Social inclusion extends beyond simply being present or passively participating in activities in 
the community. For people with disability, like everyone, social inclusion means experiencing 
respect for difference and for individual aspirations. It means having control over their own 

https://www.cogitatiopress.com/socialinclusion/article/viewFile/395/395
http://www.un.org/esa/desa/papers/2015/wp144_2015.pdf
http://www.otaus.com.au/sitebuilder/advocacy/knowledge/asset/files/33/vicparliamentinquiryintosocial_inclusion_final_report.pdf
http://www.otaus.com.au/sitebuilder/advocacy/knowledge/asset/files/33/vicparliamentinquiryintosocial_inclusion_final_report.pdf
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lives and having opportunities to contribute and participate in society in meaningful ways. It 
means feeling valued and experiencing a sense of belonging. It involves having significant and 
reciprocal relationships. It can also mean having the appropriate support to be socially 
included. 

• Committee examination of issues of social inclusion and disability in Australia following 
the introduction of new legislation and programming. Interesting conceptual and 
practical discussion of various aspects of social inclusion (as active participation) for 
persons with disabilities, historical dimension, with considerations related to concrete 
measures implemented.     
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2.2 NIMBYism 
Peer-reviewed 

Brown, G., and Glanz, H. (2018). Identifying potential NIMBY and YIMBY effects in general 
land use planning and zong. Applied Geography, 99. 1-11. 

The terms NIMBY (Not-In-My-Back-Yard) and YIMBY (Yes-In-My-Back-Yard) describe negative 
and positive attitudes toward proposed development projects respectively. These attitudes are 
posited to be influenced by geographic (spatial) discounting wherein the distance from 
domicile may contribute to local opposition or support. In contrast to specific development 
projects, the potential influence of NIMBY/YIMBY in a general land use planning process has 
not been systematically evaluated. In this study, we analyzed empirical data from a public 
participation GIS (PPGIS) process implemented for a general plan revision to examine the 
evidence for geographic discounting for a range of land uses using mapped preferences by 
community residents. Using distance analysis, we found significant evidence for geographic 
discounting by land use type with variable discount rates influenced by location of residence 
and the spatial configuration of land use in the planning area represented by zoning. The 
findings were consistent with NIMBY/YIMBY expectations with the exception of residential 
development where the results were more ambiguous. Residents want future land uses with 
amenities (open space, recreation, and trails) closer to domicile and more intensive, developed 
land uses (commercial, tourism, events, parking) further away. The findings have potentially 
broad implications because general/ comprehensive planning—a requirement of most local 
governments in the U.S.—is operationalized through land use zones that appear subject to 
spatial discounting and the manifestation of potential NIMBY/YIMBY effects in the planning 
process. Future research should examine other planning contexts such as large urban areas 
with a greater diversity of land uses. 

• Quantitative insight into role of geographical proximity  

 

Brownill, S., and Bradley, Q. (Eds). (2017). Localism and neighbourhood planning: Power 
to the people? Bristol, UK: Policy Press. 

A critical analysis of neighbourhood planning. Setting empirical evidence from the UK against 
international examples, the editors engage in broader debates on the purposes of planning and 
the devolution of power to localities 

• Although specific to the UK, there is information about general theories behind 
movements to empower communities and local government with community 
planning/development decisions. 
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Doberstein, C., Hickey, R., and Li, E. (2016). Nudging NIMBY: Do positive messages 
regarding the benefits of increased housing density influence resident stated housing 
development preferences? Land Use Policy, 54. 276-289. 

Do positive messages regarding the benefits of increased housing density influence resident 
stated hous-ing development preferences? We employ an experimental research design to test 
the efficacy of positive messages regarding increased housing density to reduce observed 
NIMBYism (Not In My Back Yard). Using a survey-based experiment, we compared four 
messages: a notification of the public benefits; the private benefits; a social comparison drawing 
on expert knowledge of housing preferences; and a control stating recent trends in the 
municipality. Our sample of 202 residents of a mid-sized Canadian city indicates that messages 
regarding the public benefits of increased density reduced NIMBYism by four times the control 
message. We find some evidence in favor of the efficacy of the social comparison treatment as 
well. We discuss these findings with reference to the literature on smart city growth, and the 
policy implications that emerge. 

• Canadian context 

• Not specific to social inclusion, but offers insight into what might help overcome 
NIMBYism 

 

Doney, R. H., McGuirk, P. M. & Mee, K. J. (2013). Social mix and the problematisation of 
social housing. Australian Geographer, 44 (4), 401-418. 

Social housing in Australia is at a significant juncture. High levels of housing stress, increasing 
levels of sociospatial polarisation and reduced government funding are posing complex policy 
challenges. Social mix policies are one response to these challenges, arising from the 
problematisation of social housing estates as socially excluded. This problematisation is 
examined through case studies of two Sydney social housing renewal projects: Telopea and 
Riverwood North. Drawing on interviews with government, private-sector and not-forprofit 
housing practitioners, the paper identifies two distinct discourses of social exclusion within this 
problematisation-culture of poverty discourse and equity discourse-that shape the 
implementation of social mix. These discourses reveal that implementing social mix is more 
complex than simply managing the cohabitation of residents in different tenures. Rather, the 
practice of social mix is embedded within discourses about the nature and causes of social 
exclusion. These discourses, in their turn, inform the multiple and sometimes conflicting 
aspirations pursued through social mix policies. 

• In contrast to work focused on policy as a driver, this work focuses on discourse as a 
driver of policy that affects inclusion and perception thereof.  
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Esaiasson, P. (2014). NIMBY-ism-A re-examination of the phenomenon, Social Science 
Research, 48(4), 185-195.  

NIMBYism is the idea that citizens will oppose the siting of facilities in their neighborhood for 
selfish reasons. Using a new treatment – type of facility rather than geographical proximity to a 
particular site – the paper explores two rarely researched manifestations of NIMBYism: that 
people are so sensitive to nuisances that they oppose the siting of all facility types in their 
neighborhood; and that people will adjust motivations for resistance to appear public minded. 
Results from both observational and experimental studies support the basic claims of 
NIMBYism. 

• Provides context from the perspective of community members on the “receiving end” of 
new facilities in their neighbourhoods.  

 

Eranti, V. (2017). Re-visiting NIMBY: From conflicting interests to conflicting valuations, 
Sociological Review 65(2). 285-301. 

This article presents a new way of understanding local land-use conflicts, also called NIMBY, 
developing from justification theory and literature from the sociology of engagements. The 
article builds on the multiple systems of valuation used by people to perceive local land-use 
cases as conflicts, following the pragmatic sociology of Boltanski and Thévenot. The conflicts 
are shown to be not only about conflicting interests of the residents, but also about broader 
conflicting systems of valuation. Empirically, land-use cases in Helsinki, Finland are analysed to 
show the variety of argumentation used by residents opposing land-use. Over 500 dispute 
letters are analysed, the vast majority of which base their argumentation on common good. 
About 40% also use argumentation based on individual interest. Argumentation based on close 
familiar affinities is rare but existing, which might be because of the type of data used in the 
article. The framework used allows for the non-moralizing use of the concept NIMBY when 
describing the conflicts. 

• Insight into individual perceptions within the rubric of NIMBY. International context. 

 

Mangin, J. (2014). The New Exclusionary Zoning, Stanford Law & Policy Review, 25(91). 
91-137. 

If low-income families can’t afford the suburbs and the cities, where should they go? For the 
first time in American history, it makes sense to talk about whole regions of the country 
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“gentrifying”—whole metropolitan areas whose high housing costs have rendered them 
inhospitable to low-income families, who, along with solidly middle class families, also feeling 
the crunch, have been paying higher housing costs or migrating to low-housing cost (and low-
wage) areas like Texas, Arizona, or North Carolina. Underlying both of these phenomena—high 
housing costs in the suburbs and high housing costs in the cities—is a relatively 
straightforward problem of supply and demand. A city’s ability to remain affordable depends 
most crucially on its ability to expand housing supply in the face of increased demand. Among 
the people who care most about high housing costs there is a lack of understanding of the main 
causes and the policy approaches that can address them. The central message of this Article is 
that the housing advocacy community—from the shoe-leather organizer to the academic 
theoretician—needs to abandon its reflexively anti-development sentiments and embrace an 
agenda that accepts and advocates for increased housing development of all types as a way to 
blunt rising housing costs in the country’s most expensive markets. 

Matthews, P., Bramley, G., and Hastings, A. (2015). Homo Economicus in a Big Society: 
Understanding Middle-class Activism and NIMBYism towards New Housing 
Developments, Housing, Theory and Society, 32(1). 54-72 

Problems of housing supply and affordability in England have long been recognized by policy-
makers. A key barrier to supply is seen to be community activism by so-called not-in-my-back-
yard activists (NIMBYs). The localism policy agenda, or devolving decision-making down to the 
local level, is central to how the UK coalition government seek to overcome this opposition. This 
conceives NIMBYism as a demonstration of homo economicus – of the rationality of economic 
beings seeking to maximize their utility. In this view, residents would not accept large urban 
extensions in suburban areas because they took on localized costs with no obvious benefits, 
unless incentivised appropriately. In this paper, we use analysis of British Social Attitudes 
Survey data as well as the results of the first review of middle-class activism in relation to 
public services to identify the likelihood of residents being incentivized by this version of 
localism to accept new housing. We conclude that the evidence on the individual and collective 
attitudes suggests that it is unlikely that localism will deliver new housing. Importantly, the 
political power of affluent and professional groups means they can ensure that their opposition 
is heard, particularly in the neighbourhood plans delivered through localism. The paper argues 
that planning for housing needs to understand communities as homo democraticus – as actively 
engaged in negotiating between complex interests with respect to support for new housing. 

• Theoretical underpinnings driving NIMBYISM, influencers re: development and the
opposition thereof.
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Boys Smith, N., and Toms, K. (2018).NIMBY to YIMBY: How to win votes by building more 
homes. CREATEstreets. Available from: http://dev.createstreets.com/wp-
content/uploads/2018/04/Nimby-to-Yimby-280418.pdf 

Overviews principles of NIMBYism and how to overcome it. This document is useful for 
definitions, references, high level perspectives on addressing housing issues 

Innovation Research Group (2013). Trends in NIMBYism and Reaction to NIMBYs. 

Presentation to the Globe and Mail. Gives results of a pan-Canadian survey focused on 
NIMBYism in the context of large infrastructure projects, with a particular focus on energy 
projects.  

• Useful to gain an understanding of attitudes about NIMBY including geographic
differences.

McCrea, R., Foliente, G., Leonard, R. and Walton, A. (2015). Proceedings of the 
State of Australian Cities National Conference (SOAC 2015), Gold Coast, Australia 
In the context of urban population growth, urban consolidation and intensification is a common 
policy response and challenge across all capital cities in Australia. The urban residents’ views 
and perceived impacts of different types of intensification will critically shape the nature of 
what will be accepted and eventually implemented in local suburbs. However, little is known 
about general attitudes toward urban growth across metropolitan regions. This paper reports 
on data from a recent Survey of Community Wellbeing and Responding to Change conducted in 
six Local Government Areas (LGAs) in inner, middle, outer, and urban fringe areas of 
Melbourne. It examines levels of community acceptance of urban growth in these LGAs, 
including some alternative explanations which help explain some of the variation in community 
acceptance of developments related to urban growth. Most important for predicting community 
acceptance of urban growth were perceptions of a community’s resilience (adaptation) and the 
associated processes around planning and navigating urban change; and whether changes to 
suburbs were perceived as varied, mixed and interesting. These alternative explanations 
provide a point of focus for stakeholders aiming to implement policies around urban 
consolidation and intensification while maintaining or enhancing community wellbeing. 
Potential implications of results to policy and further research are identified. 

• Insight into how perception of impacts/outcomes of intensification type will influence is
accepted (macro level insight)

Grey Literature and other sources 

http://dev.createstreets.com/wp-content/uploads/2018/04/Nimby-to-Yimby-280418.pdf
http://dev.createstreets.com/wp-content/uploads/2018/04/Nimby-to-Yimby-280418.pdf
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Monkkonen, P., and Manville, M. (2018). Opposition to Development or Opposition to 
Developers? Survey Evidence from Los Angeles County on Attitudes towards New 
Housing 

Opposition to new housing at higher densities is a pervasive problem in planning. Such 
opposition constrains the housing supply and undermines both affordability and sustainability 
in growing metropolitan areas. Relatively little research, however, examines the motives behind 
such opposition, and much of the research that does exist examines only opponents’ stated 
concerns, which may differ from their underlying reasons. We use a survey-framing 
experiment, administered to over 1,300 people in Los Angeles County, to measure the relative 
power of different arguments against new housing. We test the impact of common anti-housing 
arguments: about traffic congestion, neighborhood character, and strained local services. We 
also, however, introduce the idea that local residents might not like development because they 
do not like developers. We find strong evidence for this idea: opposition to new development 
increases by 20 percentage points when respondents see the argument that a developer is 
likely to earn a large profit from the building. This magnitude is double the increase in 
opposition associated with concerns about traffic congestion. 

• US context, tests theories related to common anti-housing arguments. Quantitative.  
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2.3 Social Inclusion and NIMBYism 
Peer-Reviewed 

August, M. (2014). Negotiating Social Mix in Toronto's First Public Housing 
Redevelopment: Power, Space and Social Control in Don Mount Court, International 
Journal of Urban and Regional Research, 38(4). 1160-1180.  

This article examines the experience of social interaction in Toronto's Don Mount Court 
community, the first socially mixed public-housing redevelopment site in Canada. Similar to the 
American HOPE VI program, redevelopment involved the demolition and mixed-income 
reconstruction of the community to include both public housing and new market 
condominiums with a neo-traditional redesign. Based on participant observation, this article 
describes four struggles that emerged over the course of a series of mixed-income community 
governance meetings intended to promote social inclusion. These struggles related to (1) 
unequal power relations in shaping local priorities; (2) the power to brand the community and 
define its aesthetic characteristics; (3) the power to define and use public space; and (4) power 
over modes of surveillance and exclusion. The findings challenge the myth that the ‘benevolent’ 
middle class will use their political influence and social capital to the benefit of their low-
income neighbors in mixed neighbourhoods. Instead, the research found that public-housing 
tenants were often on the receiving end of antagonism. It is argued that policymakers intent on 
ameliorating problems related to residence in disadvantaged communities should focus on 
funding for social programs and transformative change, rather than on public-housing 
demolition and state-driven gentrification via mixed-income redevelopment 

 

August, M. (2016). Revitalisation gone wrong: Mixed-income public housing 
redevelopment in Toronto’s Don Mount Court, Urban Studies, 53 (16) 

This article challenges the presumed benevolence of mixed-income public housing 
redevelopment, focusing on the first socially-mixed remake of public housing in Canada, at 
Toronto’s Don Mount Court (now called ‘Rivertowne’). Between 2002 and 2012 the community 
was demolished and replaced with a re-designed ‘New Urbanist’ landscape, including 
replacement of public housing (232 units) and 187 new condominium townhouses. While 
mixed redevelopment is premised on the hope that tenants will benefit from improved design 
and mixed-income interactions, this research finds that many residents were less satisfied with 
the quality of their housing, neighbourhood design, and social community post-redevelopment. 
Drawing on in-depth qualitative interviews and ethnographic participant observation, this 
article finds that tenant interviewees missed their older, more spacious homes in the former 
Don Mount, and were upset to find that positive community bonds were dismantled by 
relocation and redevelopment. Challenging the ‘myth of the benevolent middle class’ at the 
heart of social mix policy, many residents reported charged social relations in the new 
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Rivertowne. In addition, the neo-traditional redesign of the community – intended to promote 
safety and inclusivity – had paradoxical impacts. Many tenants felt less safe than in their 
modernist-style public housing, and the mutual surveillance enabled by New Urbanist redesign 
fostered tense community relations. These findings serve as a strong caution for cities and 
public housing authorities considering mixed redevelopment, and call into question the wisdom 
of funding welfare state provisions with profits from real estate development. 

 

Chaskin, R.J., and Joseph, M. L. (2013). ‘Positive Gentrification, Social Control and the 
‘Right to the City’ in Mixed-Income Communities: Uses and Expectations of Space and 
Place.  

Public policies supporting market-oriented strategies to develop mixed-income 
communities have become ascendant in the United States and a number of other countries 
around the world. Although framed as addressing both market goals of revitalization 
and social goals of poverty deconcentration and inclusion, these efforts at ‘positive 
gentrification’ also generate a set of fundamental tensions — between integration and 
exclusion, use value and exchange value, appropriation and control, poverty and 
development — that play out in particular concrete ways on the ground. Drawing on 
social control theory and the ‘right to the city’ framework of Henri Lefebvre, this article 
interrogates these tensions as they become manifest in three mixed-income communities 
being developed to replace public housing complexes in Chicago, focusing particularly 
on responses to competing expectations regarding the use of space and appropriate 
normative behavior, and to the negotiation of these expectations in the context of 
arguments about safety, order, what constitutes ‘public’ space, and the nature and extent 
of rights to use that space in daily life. 

 

Davison, G., Legacy, C., Liu, E., Han, H., Phibbs, P., van den Nouwelant, Darcy, M., and 
Piracha, A. (2013). Understanding and addressing community opposition to affordable 
housing development: Final Report for the Australian Housing and Urban Research 
Institute 

The development of affordable housing in mixed-tenure neighbourhoods is frequently 
frustrated by opposition from local residents, planners, politicians and the media. This 
opposition can lead to costly construction delays and amendments for affordable housing 
developers and in some cases may even force the abandonment of projects. In the most high-
profile cases, the opposition threatens to undermine political and public support for affordable 
housing provision. There has been much research on the phenomenon of community 
opposition to affordable housing development in the USA, but there is almost no equivalent 
research in Australia. This is a concern because current policy directions suggest that new 
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affordable housing development in the coming years will increasingly be located in mixed-
tenure neighbourhoods, most often on small sites bounded by multiple properties.  The central 
aims of this study were to improve understanding of community opposition to affordable 
housing in Australian cities and to consider how that opposition can be mitigated or addressed. 

• Provides a solid overview of policy and housing marklet context, as well as the stated 
and unstated factors underlying community opposition to affordable housing projects. 
Also focuses on why escalation (in opposition) happens. 

 

Davison,G.,  Legacy, C., Liu, E. and Darcy,M.  (2016) The Factors Driving the Escalation of 
Community Opposition to Affordable Housing Development, Urban Policy and Research, 
34(4),386-400 

Community opposition to locally unwanted development is not inherently problematic, but it 
can be destructive where conflict between proponents and objectors escalates. This paper 
relates mixed-methods findings from a Sydney case-study where opposition to planned 
affordable housing projects was widespread but uneven. Five factors are identified that 
escalated individual opposition campaigns in this case: public notification procedures; sense of 
injustice; prejudice; strong campaign leadership; and the involvement of politicians. We argue 
that these factors will likely also escalate opposition to the planned development of other forms 
of critical social infrastructure, and that an understanding of them can help minimise 
destructive conflicts between proponents and host communities. 

• Five factors offer insight into what causes escalation and to what effect. Australian 
context. 

 

Legacy, C, Davison, G and Liu, E 2016, 'Delivering social housing: examining the nexus 

between social housing and democratic planning', Housing, Theory and Society, 33(3) 
324-341.  

The construction of social housing in gentrifying neighbourhoods can invoke contestation, 
revealing tensions between economic imperatives, social policy and neighbourhood change. 
With a view to understanding how the convergence of these agendas preserve unpopular, but 
socially critical housing infrastructure, the aim of this paper is to explore how the challenges 
social housing implementation encounters across these agendas intersect with a broader 
agenda for local democratic planning. Using social housing as our empirical focus and 
directing attention to the gentrifying local government area of Port Phillip in Victoria, 
Australia, this paper reveals how a council’s main asset to support implementation – its 
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policy frameworks – creates an urban narrative of social inclusivity and diversity. Through 
this case we illustrate how elected officials and some residents draw from these policies to 
interject into episodes of community contestation, which we argue presents opportunities to 
expose and renew commitments to social housing over space and time. 
Policy focused, with emphasis on policy as an instrument that drives NIMBYism 

 

Hughen, W., and Read, D. (2013). Inclusionary Housing Policies, Stigma Effects and 
Strategic Production Decisions, the Journal of Real Estate Finance and Economics, 48(4). 
589-610. 

Inclusionary housing policies enacted by municipal governments rely on a combination of legal 
mandates and economic incentives to encourage residential real estate developers to include 
affordable units in otherwise market-rate projects. These regulations provide a means of 
stimulating the production of mixed-income housing at a minimal cost to the public sector, but 
have been hypothesized to slow development and put upward pressure on housing prices. The 
results of the theoretical models presented in this paper suggest that inclusionary housing 
policies need not increase housing prices in all situations. However, any observed impact on 
housing prices may be mitigated by density effects and stigma effects that decrease demand for 
market-rate units. The results additionally suggest real estate developers are likely to respond 
to inclusionary housing policies by strategically altering production decisions. 

• Offers vantage point of municipalities and real estate developers. Pertains to affordable 
housing more broadly, though not necessarily geared to vulnerable populations.  

 

Roher, JS., (2016). Zoning Out Discrimination: Working Towards Housing Equality in 
Ontario. Journal of Law and Social Policy 25, 26-53. 

In Ontario, it is the role of local government to ensure that housing is accessible and to 
eliminate barriers to housing. This paper examines how the Ontario Human Rights Code 
can be employed to challenge municipal zoning bylaws regulating permitted land-uses, 
namely by establishing that certain bylaws adversely affect individuals protected under 
the Code by restricting where those individuals may live. While Ontario litigants have 
been relatively successful in using the Code to challenge direct and indirect 
discrimination in housing, the case of zoning bylaws reveals key limitations to achieving 
housing equality through human rights legislation. This paper compares the relative 
success of legal challenges to bylaws regulating group homes that house people with 
disabilities to bylaws regulating rooming houses that house people who cannot afford 
other housing. This comparison reveals the difficulty of challenging discrimination faced 
by a diffuse group of individuals falling within multiple prohibited grounds (residents of 
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rooming houses), rather than a discrete group that falls under a single identifiable ground 
(residents of group homes). It also reveals the challenges of confronting discrimination 
when procedural inequalities are entrenched in municipal decision-making processes. It 
concludes that the larger challenge for housing and human rights advocates, in addition 
to eliminating discriminatory bylaws, is to confront systemic discrimination in housing 
policy and practice. In this task, litigation is a valuable tool but only part of the solution. 

• This is useful because: 

• Considers provincial and municipal contexts 

• Offers an overview of NIMBY-ism and the its interplay with legal contexts, which can 
offer insight into what conditions (i.e., legal) might uphold NIMBY-ism. 

 

Ruming, K. (2013). “It wasn’t about public housing, it was about the way it was done’’: 
challenging planning not people in resisting the Nation Building Economic Stimulus Plan, 
Australia, Journal of Housing and the Built Environment  

In response to the Global Financial Crisis of 2007–2009 the Australian Federal 
Government introduced the Nation Building Economic Stimulus Plan (NBESP) to halt 
possible descent into recession. The NBESP mobilised a number of economic triggers, 
such as family and business payments. However, the bulk of funds were allocated to large 
capital works programs focused on building educational infrastructure and new sociaxl 
housing. This paper explores the planning and delivery of the Social Housing Initiative 
(SHI) in New South Wales. The SHI rests at the centre of a series of complex and 
competing objectives of the Federal government responding to global economic conditions, 
State governments operating within timeline and budget constraints established by 
the Federal government, and councils and residents responding to local contexts. Global 
economic conditions acted as the catalyst for the most significant expenditure on social 
housing in decades. Nevertheless, support for construction was far from universal as a 
series of localised conflicts arose around the planning and implementation of the SHI. 
Using a series controversial development sites, this paper traces community and council 
concerns over social housing provided under the NBESP. These positions are contrasted by 
State government employees charged with implementing the program. The paper explores 
the major areas of local concern. What is apparent is that communities opposed to social 
housing development mobilised complex points and modes of resistance which extend 
beyond NIMBYism and anti-social housing rhetoric. 

• International (Australian context), but provides insight into reactions to larger scale 
mixed housing projects.  
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Scally, C. (2013). The Nuances of NIMBY: Context and Perceptions of Affordable Rental 
Housing Development, Urban Affairs Review, 49(5), 718-747. 

This research investigates the nuances of local not-in-my-backyard (NIMBY) attitudes and 
actions, asking why some communities support publicly assisted affordable rental housing 
development, while others do not. Six case studies within New York State explore local 
acceptance and avoidance of affordable rental housing development through the low-income 
housing tax credit program. Findings inform future marketing, planning, and programming to 
encourage local participation in affordable rental housing development. More research is 
needed on the contextualized nature of NIMBY, how NIMBY attitudes and actions can be 
effectively reduced, and whether this increases the supply of affordable rental housing. 

• U.S context, provides info on tools utilized to promote and incentivize participation in 
affordable rental housing development 

 

Scally, C., and Tighe, J.R. (2015) Democracy in Action?: NIMBY as Impediment to 
Equitable Affordable Housing Siting, Housing Studies, 30(5), 749-769. 

Abstract: Effective democracy requires participation. However, the history of urban politics, 
housing policy, and neighborhood revitalization has demonstrated that wealth and power often 
overshadow participation and community activism. Proponents of equity planning and 
advocacy planning in the USA have fought to include vulnerable, marginalized populations 
within planning decisions, yet there have been few examples of this in action. We apply 
Fainstein’s principles of The Just City (Ithaca: Cornell University Press, 2010) to investigate the 
extent to which local opposition affects affordable housing development. In doing so, we 
question the extent to which housing policy and planning in the USA successfully achieve the 
goals of equity and fairness, or whether not-in-mybackyard forces operating within (and 
beyond) “democratic” planning processes override those principles in siting decisions. Our 
results suggest that community opposition is a considerable barrier to the efficient siting of 
affordable housing, and propose changes to local planning and implementation strategies in 
order to minimize opposition and produce more equitable outcomes. 

• U.S context, provides some theoretical applied background information. 

 

Grey Literature 
Gillard, G. (2014). Minimizing and Managing Neighbourhood Resistance to Affordable 
and Supportive Housing Projects. Ottawa, Ontario: The Canadian Housing and Renewal 
Association. 
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This document summarizes strategies to combat opposition to housing projects that were 
presented at the Canadian Housing and Renewal Association’s 2014 Annual Congress. 
Strategies are presented from Edmonton (as summarized in Focus Consulting Inc. annotation), 
Seattle and Montreal.  

• What’s worked in a Canadian context 

 

Stahl, K. (December 2017). 'Yes in My Backyard': Can a New Pro-Housing Movement 
Overcome the Power of NIMBYs? Zoning & Planning Law Report, 41(3), 1-16. (Newsletter) 

For years local politics across the country have been dominated by homeowners who strongly 
oppose the construction of any new development – especially housing – in their communities. 
The success of these homeowners, often derisively called NIMBYs (“Not in my Backyard”) can 
be measured in skyrocketing housing costs, a sluggish economy, and widening inequality. In the 
last few years, a new grassroots movement has begun to emerge and, adopting the moniker 
YIMBY (“Yes in My Backyard”), has taken aim squarely at the NIMBY problem. As housing costs 
have risen to shocking levels in prosperous cities like Boston, Portland and San Francisco, 
residents in these and many other cities have formed organizations devoted to advocating at 
both the local and state level for policies that facilitate the construction of more housing. In a 
short time, YIMBY has had remarkable success, helping push an important package of housing 
bills through the California legislature in 2017, among many other achievements. YIMBY’s 
meteoric rise poses the question of whether it can sustain its success where other movements 
to combat NIMBYism have failed. NIMBYism is a powerful force because both state and local 
governments are structured to favor the interests of slow-growth homeowners over advocates 
for new housing. In this paper, I sketch some of the challenges YIMBYs are facing as they 
confront NIMBYism, and what strategies may be successful in overcoming those challenges. 

• U.S context, gives insights into overcoming NIMBYISM within a social inclusion context  
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2.4 Web Links 
https://policywise.com/wp-content/uploads/2016/07/Annotated-Bibliography-Community-
Inclusion-Frameworks-for-Vulnerable-Populations-and-Strategies-for-Combating-NIMBY-
Attitudes-to-Social-Housing-Projects.pdf  

https://www.dartmouth.edu/~wfischel/Papers/00-04.PDF  

https://fcm.ca/home/programs/past-programs/affordability-and-choice-today/responding-to-
nimby.htm  

https://fcm.ca/Documents/tools/ACT/Housing_In_My_Backyard_A_Municipal_Guide_For_Respon
ding_To_NIMBY_EN.pdf  https://ontario.cmha.ca/documents/housing-and-mental-health/) 

http://www.homelesshub.ca/sites/default/files/SSRN-id1018536.pdf  

https://www.be.unsw.edu.au/sites/default/files/upload/pdf/cityfutures/cfupdate/DMullinsCom
munity-ledhousing.pdf 

https://ir.lib.uwo.ca/cgi/viewcontent.cgi?referer=http://www.google.com/url?sa=t&rct=j&q=&e
src=s&source=web&cd=5&ved=2ahUKEwi8i9LfgZPdAhVi9YMKHapWBVIQFjAEegQIBhAC&url=ht
tp%3A%2F%2Fir.lib.uwo.ca%2Fcgi%2Fviewcontent.cgi%3Farticle%3D1114%26context%3Dlgp
-mrps&usg=AOvVaw2pAciimO0HFSc4FaE0UV7J&httpsredir=1&article=1114&context=lgp-mrps  

http://ocpm.qc.ca/sites/ocpm.qc.ca/files/document_consultation/3aeng_0.pdf  

https://www2.gov.bc.ca/assets/gov/housing-and-tenancy/tools-for-
government/uploads/nimbytoolkitvfin.pdf  

 

  

https://policywise.com/wp-content/uploads/2016/07/Annotated-Bibliography-Community-Inclusion-Frameworks-for-Vulnerable-Populations-and-Strategies-for-Combating-NIMBY-Attitudes-to-Social-Housing-Projects.pdf
https://policywise.com/wp-content/uploads/2016/07/Annotated-Bibliography-Community-Inclusion-Frameworks-for-Vulnerable-Populations-and-Strategies-for-Combating-NIMBY-Attitudes-to-Social-Housing-Projects.pdf
https://policywise.com/wp-content/uploads/2016/07/Annotated-Bibliography-Community-Inclusion-Frameworks-for-Vulnerable-Populations-and-Strategies-for-Combating-NIMBY-Attitudes-to-Social-Housing-Projects.pdf
https://www.dartmouth.edu/%7Ewfischel/Papers/00-04.PDF
https://fcm.ca/home/programs/past-programs/affordability-and-choice-today/responding-to-nimby.htm
https://fcm.ca/home/programs/past-programs/affordability-and-choice-today/responding-to-nimby.htm
https://fcm.ca/Documents/tools/ACT/Housing_In_My_Backyard_A_Municipal_Guide_For_Responding_To_NIMBY_EN.pdf
https://fcm.ca/Documents/tools/ACT/Housing_In_My_Backyard_A_Municipal_Guide_For_Responding_To_NIMBY_EN.pdf
https://ontario.cmha.ca/documents/housing-and-mental-health/
http://www.homelesshub.ca/sites/default/files/SSRN-id1018536.pdf
https://www.be.unsw.edu.au/sites/default/files/upload/pdf/cityfutures/cfupdate/DMullinsCommunity-ledhousing.pdf
https://www.be.unsw.edu.au/sites/default/files/upload/pdf/cityfutures/cfupdate/DMullinsCommunity-ledhousing.pdf
https://ir.lib.uwo.ca/cgi/viewcontent.cgi?referer=http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=5&ved=2ahUKEwi8i9LfgZPdAhVi9YMKHapWBVIQFjAEegQIBhAC&url=http%3A%2F%2Fir.lib.uwo.ca%2Fcgi%2Fviewcontent.cgi%3Farticle%3D1114%26context%3Dlgp-mrps&usg=AOvVaw2pAciimO0HFSc4FaE0UV7J&httpsredir=1&article=1114&context=lgp-mrps
https://ir.lib.uwo.ca/cgi/viewcontent.cgi?referer=http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=5&ved=2ahUKEwi8i9LfgZPdAhVi9YMKHapWBVIQFjAEegQIBhAC&url=http%3A%2F%2Fir.lib.uwo.ca%2Fcgi%2Fviewcontent.cgi%3Farticle%3D1114%26context%3Dlgp-mrps&usg=AOvVaw2pAciimO0HFSc4FaE0UV7J&httpsredir=1&article=1114&context=lgp-mrps
https://ir.lib.uwo.ca/cgi/viewcontent.cgi?referer=http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=5&ved=2ahUKEwi8i9LfgZPdAhVi9YMKHapWBVIQFjAEegQIBhAC&url=http%3A%2F%2Fir.lib.uwo.ca%2Fcgi%2Fviewcontent.cgi%3Farticle%3D1114%26context%3Dlgp-mrps&usg=AOvVaw2pAciimO0HFSc4FaE0UV7J&httpsredir=1&article=1114&context=lgp-mrps
https://ir.lib.uwo.ca/cgi/viewcontent.cgi?referer=http://www.google.com/url?sa=t&rct=j&q=&esrc=s&source=web&cd=5&ved=2ahUKEwi8i9LfgZPdAhVi9YMKHapWBVIQFjAEegQIBhAC&url=http%3A%2F%2Fir.lib.uwo.ca%2Fcgi%2Fviewcontent.cgi%3Farticle%3D1114%26context%3Dlgp-mrps&usg=AOvVaw2pAciimO0HFSc4FaE0UV7J&httpsredir=1&article=1114&context=lgp-mrps
http://ocpm.qc.ca/sites/ocpm.qc.ca/files/document_consultation/3aeng_0.pdf
https://www2.gov.bc.ca/assets/gov/housing-and-tenancy/tools-for-government/uploads/nimbytoolkitvfin.pdf
https://www2.gov.bc.ca/assets/gov/housing-and-tenancy/tools-for-government/uploads/nimbytoolkitvfin.pdf
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Appendix C: Key Search Terms 

 
NIMBY/ism 

NIMBY/ism AND Canada/Toronto/Vancouver/Winnipeg/Ottawa 

NIMBY/ism AND social inclusion AND PWDs/homelessness/LGBTQI2S/seniors 

NIMBY/ism AND Australia/United States/United Kingdom 

NIMBY/ism AND social mix 

NIMBY/ism AND mixed income housing development(s) 

YIMBY 

 (le movement) pas dans ma cours  

Exclusionary zoning 

Inclusionary zoning 

Protest AND social housing/mixed income housing 

 
 
 

 



cmhc.ca

http://www.cmhc.ca
http://www.twitter.com/CMHC_ca
http://www.linkedin.com/company/canada-mortgage-and-housing-corporation
https://www.facebook.com/cmhc.schl
http://www.youtube.com/CMHCca
https://www.instagram.com/cmhc_schl/
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